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EXECUTIVE SUMMARY 

The United States and many other countries are showing a growing commitment to providing 
the African continent with more access to electric power. Commitments to the Power Africa 
initiative, estimated at around $18 billion US, are just one illustration of this resolve (USAID 
2014). With only a small fraction of its population having access to electricity, Tanzania provides 
a good example of the need for these efforts. In recognition of the potential for the Tanzanian 
government to help address this need, the Millennium Challenge Corporation (MCC) funded a 
$207 million energy sector project in Tanzania in 2008. This project was implemented by the 
Millennium Challenge Account–Tanzania (MCA-T), a part of the Tanzanian government.  

MCC contracted with Mathematica Policy Research to carry out evaluations of the energy 
sector project, including four major components of the project: (1) the distribution systems 
rehabilitation and extension activity, (2) a customer-connection financing scheme (FS) initiative 
to facilitate lower-cost electricity connections in selected areas, (3) the Kigoma solar power 
activity, and (4) the Zanzibar interconnector activity or “cable” activity. The distribution systems 
rehabilitation and extension activity, also known as the transmission and distribution (T&D) 
activity, was designed to provide new electricity lines to around 350 communities spread 
throughout seven regions of mainland Tanzania, the FS initiative offered low-cost connections to 
about 5,800 households in 29 of these 350 communities, and the Kigoma solar activity was 
designed to provide solar power access to a broad variety of potential beneficiaries in the Kigoma 
region of Tanzania, including schools, health facilities, businesses, and fisherman, as well as to 
develop a market for solar systems for households. The cable activity was designed to improve 
access to electricity on the Unguja Island of Zanzibar by adding a new submarine cable to transmit 
grid electricity from the mainland and by upgrading various other components of the Zanzibar 
electrical grid. The evaluation of these components is designed to address a number of research 
questions. Broadly speaking, the questions can be divided into two complementary categories: 

• Impact evaluation. What are the impacts of the project components on key outcomes related 
to energy use, health, education, employment, and income? Are there unintended 
consequences? Would a less rigorous evaluation produce similar results? How do impacts 
vary by subgroup? What lessons can be learned from the impact findings? 

• Performance evaluation. How well were these components of the program implemented? 
What challenges were encountered? What lessons can be learned from the implementation of 
the program? Do the performance results help us interpret the impact findings? 

In order to estimate impacts of the T&D activity and the FS initiative, we developed rigorous 
evaluation designs. We are using a quasi-experimental difference-in-differences (DID) design 
with a matched comparison group to estimate the impacts of T&D line extensions. For 
estimating the impacts of the FS initiative, we are using a random assignment evaluation design, 
which is considered to be the gold standard for impact evaluations. The way in which the remaining 
two components were implemented limited us to less rigorous pre-post designs for those 
components. Another evaluator collected the baseline data for the Kigoma solar activity 
evaluation. They obtained pre-intervention data for some beneficiaries but only retrospective data 
for others. In addition, while they did obtain data for a few comparison units those units were not 
chosen using a clearly described matching process. For the now-completed cable activity 
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evaluation, we conducted a case study of a few large hotels in Zanzibar. These hotels employed a 
large number of people in Zanzibar but, even so, we are limited in our ability to generalize to the 
full set of potential beneficiaries, which includes all other businesses in Zanzibar, as well as 
households. Although these less rigorous evaluation designs have limitations, they can provide 
valuable insights regarding potential benefits of the activities. In this report, we describe our 
evaluation designs for all four energy sector program components.  
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I. INTRODUCTION 

Access to reliable, high quality electricity can be a key driver of economic growth and 
household well-being (Barnes 1988; World Bank 2008). In Tanzania, only about 12 percent of all 
households in the mainland had access to the national electricity grid in 2007—and the rate was 
just 2.5 percent in rural areas (NBS 2009). In addition to the low level of electrification in the 
country, the power available is subject to frequent surges and interruptions in service for many 
customers. With a gross domestic product (GDP) per person of only US$675 per person in 2013 
(World Bank 2014), Tanzania is one of the poorest countries in the world, ranking in the bottom 
15 percent of countries in a recent report (United Nations 2014). Nearly 33 percent of the 
population in mainland Tanzania and 49 percent of the Zanzibar population live below the poverty 
line, as determined by Tanzania’s Ministry of Finance (MoF 2009; Zanzibar MoF 2009).  

In an effort to promote economic growth and reduce poverty in Tanzania, the Millennium 
Challenge Corporation (MCC) funded an energy sector project that was implemented by the 
Millennium Challenge Account–Tanzania (MCA-T). The project has a number of key 
components, the largest of which is the distribution systems rehabilitation and extension activity, 
also known as the transmission and distribution (T&D) activity. Other component of the project 
include a customer-connection financing scheme initiative to facilitate lower-cost electricity 
connections in selected areas (hereinafter, financing scheme initiative or FS initiative), promotion 
of solar power systems in the Kigoma region of mainland Tanzania (Kigoma solar), and 
installation of a new submarine cable connecting Zanzibar’s Unguja Island to the mainland along 
with rehabilitation of various parts of the Zanzibar grid (the Zanzibar interconnector activity, or 
cable activity). Together, these activities were designed to increase the availability of reliable and 
high quality electricity to people in mainland Tanzania and Zanzibar.  

MCC contracted with Mathematica Policy Research to carry out evaluations of the four 
components of the energy sector project described above. These evaluations are designed to enable 
MCC to understand more fully how these components of the project affected the well-being of the 
target populations.  

This design report is based in part on an earlier design report (Chaplin et al. 2011), which was 
itself based on an even earlier design memorandum. This current (and final) design report also 
incorporates updates to our design described in our baseline report (Chaplin et al. 2012). The major 
changes since the 2012 baseline report are as follows: 

• Two parts of our evaluation have been completed—the evaluation of the cable activity and a 
qualitative report that focused on the T&D activity and FS initiative.  

• The 2012 baseline report also described plans to do an interim impact report using data on 
connections per community provided by the local electricity utility. After extensive review, it 
was decided that the connections data were not reliable enough to do an interim impact 
analysis. That decision is described in more detail in a separate memo (Chaplin et al. 2015).  

• We are adding a description of our plans for an evaluation of the Kigoma solar activity.  

• We are also adding a more detailed description of how we plan to deal with the issue of 
migration of households.  
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• We are clarifying which outcomes will be the focus of the T&D evaluation. 
The updated evaluation design report serves two purposes: it conveys the key evaluation 

design decisions, and also allows us to indicate that these decisions are not influenced by data on 
outcomes of interest. At the time of preparing the updated report the follow-up community survey 
is being implemented, and we have started to look at some of the community survey data, which 
could create a cause for concern. However, our analyses of those data have been focused almost 
entirely on checking them for internal consistency. The only outcomes we have looked at for the 
intervention and comparison groups separately are connection rates and the locations of the new 
MCC and non-MCC funded poles and we are not making any changes in the planned analysis of 
those outcomes. We have not looked at any data by whether the community benefitted from the 
FS initiative. Also, with the exception of the changes listed above, we are making no additional 
changes to the rigorous parts of the evaluation design (for estimating impacts of the T&D activity 
and the FS initiative). Those were described in Chaplin et al. (2011) and Chaplin et al (2012), long 
before we had access to any follow-up data. This report simply repeats the descriptions made there. 

We begin this report with an overview of the Tanzania energy sector project, a brief review 
of the literature on impacts of electrification, and a discussion of the conceptual framework that 
guides the Tanzania energy sector evaluation. In Chapter II, we present the evaluation design for 
the T&D activity and the financing scheme initiative, the baseline survey data collection and 
sampling for these surveys, and statistical power for the impact analysis. In Chapter III, we present 
our plans for the Kigoma solar activity. In Chapter IV, we discuss changes in our plans for 
addressing migration in the evaluation of the T&D activity and the FS initiative. In Chapter V, we 
discuss the Zanzibar cable evaluation. Finally, in Chapter VI, we discuss our timeline and next 
steps. In the appendix, we present a technical discussion on sampling and matching weights  

A. Overview of the energy sector project  

Tanzania is one of a handful of nations awarded a compact from MCC. At about $698 million, 
the Tanzania compact is the largest MCC compact to date. In order to effectively manage the work 
of this compact, the Tanzanian government created MCA-T, which is now implementing the 
project activities with oversight from MCC. To address infrastructure constraints to economic 
growth and poverty reduction in the country, MCA-T is using the MCC compact to fund projects 
in three sectors: roads, water, and energy. In particular, MCC is investing $207.2 million in four 
components of the energy sector project:1  

• Distribution systems rehabilitation and extension activity (T&D activity). This activity 
involves rehabilitation of existing electricity transmission and distribution networks2 as well 
as construction of new lines in Dodoma, Iringa, Kigoma, Mbeya, Morogoro, Mwanza, and 

1 For more details on the energy sector project activities, see Annex I in the Tanzania Millennium Challenge Compact 
(MCC 2008), available at http://www.mcc.gov/documents/agreements/compact-tanzania.pdf. 
2 Even though transmission lines usually refer to electricity lines of 66 kilovolts or higher capacity, and all electricity 
lines built under the Tanzania energy project were 33/11 kilovolts or lower capacity, the lines built under the project 
have been referred to as transmission and distribution lines. 
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Tanga—regions identified as being high priority for investment in electricity.3 The $126.2 
million being invested in the T&D activity represents more than three-fifths of MCC’s total 
investment in the energy sector project. 

• The financing scheme initiative (FS initiative). MCC and MCA-T are concerned that many 
households will not be able to afford to connect to the new lines created by the T&D activity. 
Consequently, they are funding a separate but closely related financing scheme initiative to 
facilitate 5,800 lower-cost connections for households in 29 communities selected from the 
350 or so that received the new T&D lines. A communications campaign will be carried out 
as part of the initiative, to inform households about the low-cost connection offer that will be 
available for a limited time and on a first-come, first-served basis.  

• Zanzibar interconnector activity (cable activity). This activity is designed to improve the 
quality and reliability of the electricity to Unguja Island in Zanzibar by installing a new 
submarine cable from the mainland, upgrading substations at either end of the cable, and 
installing new overhead cables on both the mainland and Unguja Island. With about $68 
million being invested in it, the cable activity represents about one-third of MCC’s total 
investment in the energy sector project. 

• Kigoma solar power activity (solar activity). This activity involves installing solar modules 
and other solar electric systems in 45 schools, 130 health facilities, 45 markets, and 90 fishing 
boats, as well as development of a market for solar systems for households, all in the Kigoma 
region of Tanzania. Almost all direct beneficiaries of the activity are slated to receive 
photovoltaic power.  

Through these investments in the energy sector, MCC aims to help Tanzania take fuller 
advantage of its economic growth potential and ultimately improve the well-being of its people. 
Mathematica’s evaluation of the energy sector project will help assess how successful these 
components of the energy sector project have been in achieving those goals. In the remainder of 
this chapter, however, we provide a conceptual framework for the overall energy sector project, 
along with a brief review of the empirical evidence that helps underscore the conceptual 
framework.  

B. Evidence on impacts of expansion of grid electricity  

There is limited rigorous evidence regarding the impacts of electrification, and much of what 
does exist focuses on impacts of rural electrification on poverty, education, health, and the 
environment. There is a dearth of rigorous research on the impact of electrification on peri-urban 
areas (that is, locations on the periphery of urban areas); such research would have been relevant 
for the Tanzania energy sector project, as many of the MCC-funded T&D lines are being built in 
urban/peri-urban areas, though many are also in rural areas. These urban/peri-urban areas may 
benefit more than rural areas since they are likely to have better infrastructural support for 
industrial and commercial development that can create higher-wage jobs than currently exist in 
these areas. 

3 The communities were selected from seven regions using definitions of regions supplied by TANESCO in 2011. 
Regional boundaries have changed and TANESCO regions do not always correspond with those defined for general 
administrative purposes, so a number of the communities covered by the T&D project are no longer located in the 
original seven regions. 
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The primary challenge in improving household well-being through electrification is the 
continued low rate of connection to the electricity grid among households even in communities 
that are covered by the electricity distribution network. This is particularly prevalent among poorer 
rural households across many countries in Africa (see, for example, ESMAP [2007b] for Senegal, 
Jacobson [2007] for Kenya, Ketlogetswe et al. [2007] for Botswana, Heltberg [2003] for South 
Africa and Ghana, and World Bank [2008]). The low connection rates are a result of relatively 
high connection costs and/or high tariffs that many households are unable to afford. The financing 
scheme initiative under the Tanzania energy sector project is expected to address this challenge in 
selected areas where new T&D lines are being extended, and provides an opportunity to assess the 
effects of electrification when a larger percentage of households are connected to the electric grid.  

Evidence suggests that when households are connected to the electric grid, benefits accrue to 
them primarily through consumption of electricity for lighting, entertainment, and increased home 
and farm production. There are only a handful of rigorous evaluations in this regard. Their findings 
indicate that rural electricity reduces expenditures on lighting (Bernard and Torero [2009] in 
Ethiopia), increases time for household work, facilitates entry of women into the labor market 
(Dinkelman [2011] in South Africa), and increases farm income through irrigation (Khandker et 
al. [2009] in Vietnam). Although there is some evidence of benefits through increased economic 
activity and improved health and educational services at the community level, the benefits are 
smaller or less clear relative to the benefits that directly accrue to the household (Bernard and 
Torero 2009; Dinkelman 2011; World Bank 2008).  

Considering the limited rigorous evidence on the impacts of electrification on household well-
being and economic activities in developing country settings, the Tanzania T&D evaluation is 
expected to fill in some of the gaps in the literature. More specifically, the evaluation will provide 
estimates of short-term effects of electrification in rural, urban, and peri-urban areas in Tanzania. 
In the process, the evaluation is expected to generate critical information for policymakers in 
international development agencies as well as in Tanzania, and to provide input for future energy 
policy in the country.  

C. Project logic and conceptual framework for the evaluation  

MCC and MCA-T have developed a set of logic models for each activity under the energy 
sector project (MCA-T 2012). Mathematica consolidated the logic models in a conceptual 
framework, presented in Figure I.1, which guides our approach to the evaluation of the project 
activities. The boxes on the far left of the figure show the four energy sector activities. The box on 
the far right shows the ultimate objectives of the activities—increased economic growth, improved 
standard of living, and poverty reduction. The project activities are designed to achieve these 
objectives through their effects on access to electricity, which will be realized in the short term, 
and through subsequent effects on households, businesses, and communities, which will be 
realized in the intermediate and longer terms.  

The energy project activities can affect access to electricity in several ways, as shown in the 
box in the second column of the conceptual framework. First, the successful implementation of 
the T&D activity is expected to increase the reach of the distribution networks and improve the 
substation capacity. Second, by expanding the distribution network and facilitating lower-cost 
connections, the T&D activity and the financing scheme initiative can increase the number of 
households, businesses, and community organizations (such as schools, health facilities, and water 
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utilities) connected to the national grid, which would likely lead to increased use of electricity. 
Third, the provision of solar modules and other solar electric systems to different types of 
beneficiaries through the Kigoma solar activity is expected to increase access to electricity in some 
areas currently lacking the grid. Fourth, by installing a new submarine interconnector cable, the 
cable activity is designed to reduce the extent of service interruptions or outages, referred to as the 
“reliability” of electricity supply, in Zanzibar. Fifth, the installation and rehabilitation of electricity 
infrastructure in the T&D activity may reduce variations in voltage magnitude or harmonic 
distortions, referred to as the “quality” of electricity supply, which is expected to reduce equipment 
damage at the electric utilities and in homes and businesses.  

These improvements in access to electricity can have important intermediate impacts on 
households, businesses, and communities, as presented in the third column of the conceptual 
framework. Electricity can help improve households’ economic opportunities by enabling 
household members to spend less time doing household chores during the day, consequently 
freeing up time to work for pay outside the home. It can also help households obtain valuable 
information on the market prices of goods and services, adverse weather conditions, and 
opportunities available to them, via radio and television programming and mobile phone 
communications. Electricity can improve health outcomes if it enables households to reduce use 
of certain types of fuel that are particularly likely to cause health problems, such as charcoal and 
wood. Finally, it can improve education outcomes by enabling students to spend more time reading 
after dark.  

Electricity can also have important impacts for businesses. In particular, it can enable 
businesses to use many types of machinery that cannot be operated cost-effectively without 
electricity. Similarly, electricity can be used in important and cost-effective ways by facilities that 
serve entire communities, such as schools (which can benefit from electric lights), clinics (which 
can stay open for longer hours, use electricity for refrigeration, and use certain types of medical 
equipment), and water utilities (which can use electricity for pumps and cleaning equipment). For 
all of these types of uses, grid electricity from the new T&D lines funded by MCC can be far less 
expensive than electricity produced by the small generators commonly used by many businesses, 
schools, and health facilities that are operating away from the existing electric grid. 

The box at the bottom of the framework shows background factors that may affect the short-
term, intermediate, and long-term outcomes we are studying. It will be important to control for 
differences in these background factors when conducting our impact analyses. In addition, impacts 
of the activities may vary across different subgroups of the population. Women and children, for 
example, may benefit most from electricity in the house, since they spend more time there. Low-
income households may benefit least if they cannot afford the connection fee or electric appliances. 
Benefits to businesses may depend on their use of electrical equipment. Communities may differ 
in the benefits they gain from electricity, depending on the number and type of public facilities 
they operate. Our evaluation will pay particular attention to differences by gender, as that is a 
strategic priority for MCC and MCA-T. Finally, migration may matter, especially if large numbers 
of new households migrate into communities that become electrified. Although we will not be able 
to rigorously estimate benefits for these households, we do plan to do a number of related analyses 
to help capture impacts that might be related to migration, as discussed in Chapter IV. 
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Figure I.1. Conceptual framework for the Tanzania energy sector project 
 Activities Short-term impacts Intermediate impacts    Long-term impacts 

 

 

  



 

II. T&D EVALUATION DESIGN, METHODS, AND DATA 

In this chapter, we present the design, methods, and data sources for the evaluation of the 
T&D activity. The aim of the T&D evaluation is to assess the implementation successes and 
challenges, as well as to estimate the impacts of the T&D line extensions and the FS initiative. We 
discuss the central research questions the evaluation will address; key aspects of the impact 
estimation methods, sampling, and baseline surveys; and statistical power for identifying impacts 
of the T&D activity and FS initiative. We then describe the design for our now-completed 
qualitative analysis (Miller et al. 2015) and plans for an interim impacts analysis that we were 
forced to cancel due to poor data quality (Chaplin and Mamun 2015). A timeline for the 
intervention and evaluation is presented in Figure VI.1. 

A. Evaluation questions  

The T&D evaluation is designed to address a number of research questions that were selected 
in collaboration with MCC and MCA-T. It will answer the following impact and performance 
evaluation questions regarding the T&D activity:  

1. Impact evaluation questions 

• Impacts on outcomes. Does access to electricity lead to (1) increased connection to the 
national electric grid; (2) increased household income and better health and education 
outcomes; (3) increased business activity, including creation of new firms, capital 
investments, and greater levels of employment; and (4) improved community outcomes 
related to schools, hospitals, or water supply? If impacts are detected, what are the magnitudes 
of those impacts? 

• Unintended consequences. Are there unintended impacts of the program (positive or 
negative)? 

• Benefits of a rigorous evaluation. Does a rigorous evaluation design yield the same impact 
estimates as a simple pre-post design?  

• Subgroup analyses. Do the impacts vary by gender, age, and income? 

• Lessons learned. What are the implications of the evaluation findings for future electricity 
projects and long-term policymaking? 

2. Performance evaluation questions  

• Implementation successes. Were the interventions under the T&D activity implemented 
successfully? How well was the T&D activity implemented relative to its goals? How was the 
activity perceived by potential and actual beneficiaries? Was the activity sustained over time?  

• Challenges encountered. What challenges were encountered in implementing the activity? 
How were the challenges addressed? 

• Lessons learned. What are the lessons learned from the implementation of the activity?  
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The impact evaluation questions are addressed by our impact evaluation plans, below. We 
addressed the performance questions in our qualitative report, plans for which we provide below. 
The interim report would have provided additional information about connection rates over time. 
Although that report has been cancelled, we will still be able to estimate impacts on connection 
rates in 2015, using the community and household survey data collected for the final impact 
analysis.  

B. Impact evaluation design for the T&D activity 

In Table II.1, we summarize the technical approach for impact evaluation of the T&D line 
extensions and the FS initiative under the T&D activity. 

Table II.1. Technical approach to impact evaluation: T&D line extension and 
FS initiative  

Intervention  
Evaluation 

methodology 

Intervention/ 
treatment 

group 
Comparison/ 
control group Key outcomes 

T&D line 
extension 

Difference-in-
differences (DID) 
method, which 
compares changes in 
outcomes over time 
between T&D 
intervention and 
matched comparison 
areas 

Households, 
businesses, 
and 
communities 
in areas that 
received line 
extensions 

Households, 
businesses, and 
communities in 
matched areas 
that did not 
receive new line 
extensions  

Connection to, reliability, and 
quality of electricity 
Household income and 
expenditures 
Business energy expenditures 
and revenue 
Employment 
Health outcomes 
Child schooling attainment/ 
intensity of study  
Distribution of time and resources 
within the household by gender 

Financing 
scheme 
(FS) 
initiative 

Random assignment 
of areas either to a 
treatment or a control 
group; compare 
outcomes between 
these two groups at 
follow-up 

Households in 
areas that 
received the 
T&D lines and 
the FS offers 

Households in 
areas that 
received the 
T&D lines but 
did not receive 
the FS offers 

 

1. Matched comparison group evaluation design for T&D line extensions 
We are using a difference-in-differences (DID) method with matched comparison group 

design to estimate the impacts of extending electricity lines to the new areas covered by the T&D 
activity. We will compare changes over time in outcomes for intervention communities in six 
regions of the country (that is, communities that will receive the line extensions) with changes in 
outcomes for comparison communities.4,5 The households in the comparison communities were 

4 For the evaluation of the T&D activity, we refer to the areas receiving the line extensions as the “intervention group.” 
A subset of that group will receive low-cost connections through the FS initiative. We refer to that subset as the 
“treatment group.”  
5 The T&D activity is also being implemented in a seventh region—Kigoma. However, because Kigoma was not 
initially part of the T&D activity, no baseline surveys were conducted there; consequently the T&D evaluation will 

 
 

8 

                                                 



II. T&D EVALUATION DESIGN, METHODS, AND DATA MATHEMATICA POLICY RESEARCH 

chosen using propensity score matching so that they are similar to the households in the 
intervention communities based on various household characteristics, such as income, assets, 
consumption, energy use, gender of the household head, mobility, use of tools and appliances, 
housing materials, and household size. The changes in outcomes will be captured by using baseline 
and follow-up surveys of households, businesses, and communities conducted, respectively, before 
and after the line extensions are completed.  

Propensity score matching, a statistical method of matching based on multiple factors 
(Rosenbaum and Rubin 1983), was implemented in three stages. In the first stage, we applied 
nearest-neighbor matching with replacement and used existing census and global positioning 
system (GPS) data from the National Bureau of Statistics (NBS) as well as data from the Tanzania 
Electric Supply Company (TANESCO) to identify three potential comparison communities for 
each intervention community. NRECA International (NRECA), the firm contracted to carry out 
various baseline surveys for this evaluation, then implemented a community survey in the 182 
selected intervention communities and 546 potential comparison communities. In the second stage 
of propensity score matching, we used data collected in the community survey and applied a 
matching without replacement method to identify one matched comparison community for each 
intervention community. NRECA then conducted a household survey in the 182 intervention 
communities and 182 comparison communities. Since the completion of the household surveys, 
we learned from MCA-T and TANESCO that four of the 182 surveyed intervention communities 
will no longer receive new lines under the T&D activity. Consequently, we are excluding these 
four communities from the evaluation, which brings the total number of intervention communities 
to 178. We used the results of the household survey for a third and final stage of matching of 
households in the intervention and comparison groups. A detailed technical discussion on this final 
stage of matching is provided in the appendix of this report.6 

2. Random assignment evaluation design for the financing scheme initiative 
The FS initiative has been implemented only in the communities covered by the T&D line 

extensions. It will cover all six regions in the T&D evaluation as well as the Kigoma region, which 
was not in the original design and was added later. Therefore, the evaluation of the initiative is 
closely  related to the evaluation of the T&D activity, as illustrated in Figure II.1. With the 
exception of the part of the FS sample in Kigoma, both the treatment and control groups for the 
FS initiative evaluation are selected from among the intervention communities for the T&D 
evaluation. In a public event on July 16, 2012, we randomly assigned 29 communities to the 

not cover that region. The communities that received T&D lines in Kigoma will be included in the FS initiative 
evaluation using data from the follow-up survey. 
6 In Appendix Table C.2 of Chaplin et al. (2012), we present differences between the intervention and comparison 
groups means for over 200 variables. We find that the percentages of the differences that are statistically significant 
at various significance levels are consistent with what one would expect by chance alone. To help ensure that these 
remaining differences do not lead to biased estimates of impacts, we will use regression adjustment for other 
covariates. Key control variables will include the baseline measures of the outcome. This regression adjustment should 
also increase precision of the DID estimates by eliminating extraneous variation due to those covariates (see, for 
instance, Rubin 2007; Imai and Van Dyk 2004; Robins and Rotnitzky 2001; Rubin 1973).  
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treatment group that will receive the FS initiative.7 This is out of a total of 192 communities- 178 
in the six regions covered by the T&D evaluation and another 14 communities in Kigoma. The 
remaining 163 intervention communities constitute a control group that will not be offered low-
cost connections. Mathematica hired a communication firm, Camco, to inform the 29 communities 
about the offer of low-cost connections and to encourage households to consider taking advantage 
of those offers.  

Figure II.1. T&D evaluation: Overlap of line extensions and FS initiative  

 

The design for the evaluation of the FS initiative has two implications for the evaluation of 
the T&D activity. First, when we estimate overall impacts of the T&D activity, we will also be 
capturing impacts of the low-cost connections as well as of the outreach work occurring through 
the communications campaign to reach the portion of our T&D intervention group that receives 
the FS initiative. Second, by excluding the FS treatment communities, we will be able to estimate 
impacts of the line extensions without the low-cost connections initiative when estimating the 

7 A total of 30 communities were randomly assigned to receive the FS initiative; however, two of the communities 
were in the Kigoma region, which was not covered by the T&D baseline surveys, but will be covered by the follow-
up surveys. In addition, one community that was randomly assigned to receive the FS initiative during the public event 
will not be receiving new lines under the T&D activity (this is one of the four communities mentioned earlier that are 
no longer receiving the MCC funded lines). The decision to not provide new lines to this community, as well as to 
three other intervention communities, was made prior to random assignment. Consequently, these four communities 
are being dropped from the T&D evaluation. Any communities that changed status later will be included in the study 
with appropriate adjustments (Bloom 1984). No adjustments will be needed for intent-to-treat (ITT) estimates; 
however, we also plan to estimate treatment-on-the-treated (TOT) effects, which will adjust for crossover. 

Difference in difference for T&D line extension

Intervention group Comparison group
Line Extension No Line Extension

Random assignment for FS initiative

Control
Group

No FS offer

Treatment
Group
FS offer
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impacts of the T&D activity (although the resulting estimates will be somewhat less precise than 
our main results because of the smaller sample sizes).8 

As noted above, we will also test to see if the more rigorous impact estimates are similar to 
the less rigorous ones estimated using simple pre-post comparisons. To do this, we will estimate 
impacts using pre-post methods for the T&D activity and the FS initiative and then compare those 
results to the estimates obtained using our more rigorous methods (described above). We will 
adjust our statistical tests of the differences to account for the correlations between the rigorous 
and nonrigorous estimates that result from their being estimated using the same data. This 
adjustment will improve our ability to assess whether the estimated differences are statistically 
significant. 

C. Sampling 

To provide data for the T&D evaluation (which covers FS), we conducted three baseline 
surveys prior to the implementation of the T&D activity: the Tanzania energy sector baseline 
community survey (or more succinctly, baseline community survey), the Tanzania energy sector 
baseline household survey (baseline household survey), and the Tanzania energy sector baseline 
enterprise survey (baseline enterprise survey). After conducting the baseline surveys, we realized 
that we could capture a broader array of enterprises from the household survey data than from the 
enterprise survey; for this reason, we dropped the enterprise survey.9 In this section, we describe 
the sampling strategies applied for the community and household surveys.  

1. Sampling for the baseline community survey 
The baseline community survey was conducted in 182 intervention communities and 546 

potential comparison communities in six regions. The primary sampling unit (PSU) for the 
community survey was a village (kijiji) in rural areas and a mtaa in urban areas.10 The rural and 

8 In Chapter VI of Chaplin et al. [2012], we show equivalence between the intervention and comparison households 
at baseline after matching at the household level between the treatment and control groups. Since the control group 
households are a random subset of the intervention group, we would also expect to see baseline equivalence between 
households in the control group and those in the comparison group. This means that we can also use these data to 
estimate impacts of the new lines without FS. 
9 The baseline enterprise survey covered only 64 enterprises in 14 communities in just one region (Tanga). In contrast, 
the household survey, which also had a large number of questions about household-run enterprises, covered over 
10,000 households in 364 communities in six regions. Although the enterprise survey was specifically focused on 
larger enterprises, we ended up getting more large enterprises in the household survey because of its larger total sample 
size and because most households had at least one enterprise. A key reason we found few enterprises in the enterprise 
survey is that we had planned to only survey enterprises that did not currently have grid electricity. However, we were 
not able to identify enough stand-alone enterprises that fit this description, so we ended up with a sample where about 
half had access to the grid. In addition, the largest enterprise found in the enterprise survey had only 6 employees. In 
contrast, the maximum number of paid employees in enterprises found in the household survey was 50, and 133 
households had at least one enterprise with more than 6 employees. 
10 The Swahili word kijiji (plural vijiji) means village and refers to a rural administrative unit; mtaa (plural mitaa) 
translates to “street” and refers to the smallest urban administrative unit. Villages can be further subdivided into 
subvillages (vitongoji, singular kitongoji), which is the smallest rural administrative unit. Because the English word 
“street” could be confusing for a geographic area, throughout this report we use the Swahili words mtaa or mitaa to 
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urban communities covered by the community survey were selected in three steps. First, the 
evaluation team worked with MCA-T and TANESCO to finalize a list of communities (villages 
or mitaa) that were likely to receive new lines; we identified a total of 337 communities (Table 
II.2).11 Second, we randomly selected 182 of those villages and mitaa to represent the intervention 
communities in the evaluation. This number was chosen to achieve the desired level of precision, 
as explained in our earlier design report (Chaplin et al. 2011). Third, as mentioned in Section B, 
we identified 546 potential comparison villages using propensity score matching and existing data. 
The potential comparison communities were chosen from among all of the non-intervention 
communities in the same region. Table II.2 presents the distribution of the intervention and 
potential comparison communities across the six regions in mainland Tanzania where the T&D 
activity is being implemented. The numbers of intervention and potential comparison communities 
sampled were chosen to have the same distribution across regions as the total population of 
intervention communities, as shown in Table II.2.  

Table II.2. Number of intervention and potential comparison communities for 
the community survey, by region 

(1) (2) (3) (4) (5) (6)  (7) (8) (9) 

 
Total 

number 
of 

villages/ 
mitaa 

Intervention villages/mitaa  Non-intervention villages/mitaa 

Region 
Total 

number 
Percent 
of total 

Number 
sampled 

Percent 
of total 

sampled  
Total 

number 

Number 
sampled for 
community 

survey 

Percent 
of total 

sampled 

Dodoma 658 73 22 39 21  585 117 21 
Iringa 1,017 37 11 20 11  980 60 11 
Mbeya 1,330 21 6 11 6  1,309 33 6 
Morogoro 1,009 74 22 40 22  935 120 22 
Mwanza 1,186 55 16 30 16  1,131 90 16 
Tanga 1,269 77 23 42 23  1,192 126 23 
Total 6,469 337 100 182 100  6,132 546 100 

Note: The number of potential comparison communities in column 8 equals three times the number of 
intervention communities in column 5. 

2. Sampling for the baseline household survey  
The baseline household survey was conducted in 182 intervention communities and 182 

matched comparison communities.12 The 182 comparison communities were chosen from among 
the 546 potential comparison communities using propensity score matching based on the 
community survey data, as explained in the appendix. For the household survey, in urban areas we 

refer to the urban communities in the evaluation. For the rural communities, we use “villages” and “subvillages” to 
refer to vijiji and vitongoji, respectively.  
11 The 337 villages and mitaa on our list were divided into 182 subprojects. Subprojects are units used by MCA-T 
and the implementing entities building the lines.  
12 During the household survey, we had to replace seven comparison communities because all households in those 
communities were within 30 meters of existing lines or were already connected and, thus, were not eligible for the 
survey. 
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continued to use a mtaa as the PSU. In rural areas, when a village had multiple subvillages, we 
used a subvillage (kitongoji) as the PSU; otherwise, we used the village as the PSU.13, 14 In the 
intervention group, for a village with multiple subvillages, we selected the subvillage with the 
largest percentage of households expected to have access to the new T&D lines (as reported by the 
community leaders in the baseline community survey).15 In each comparison village with multiple 
subvillages, we selected a subvillage that was matched to the population rank of the corresponding 
intervention subvillage. The purposive selection of the subvillage as the PSU in rural areas allowed 
us to achieve a much higher proportion of households in the sampling frame expected to have 
access to the new lines than we would have achieved had we used the village as the PSU. Without 
this purposive selection of subvillages, the evaluation would have needed a much larger sample of 
households to have reasonable confidence in detecting impacts. We did not need to identify a 
smaller PSU in urban areas because we expected that in urban areas receiving new lines, almost 
all households will have access. 

Because we selected intervention communities that are expected to have a high percentage of 
households with access to the new lines, results from the evaluation will not generalize to 
households in communities where only a small fraction of households have access to electricity. 
However, focusing on communities with better access to new lines is better suited to inform future 
policy decisions about electrification, because future projects would build on the T&D activity and 
move closer to providing access to electricity for most or all households in the long term. 
Consequently, estimating impacts for communities where a greater percentage of households have 
access to electricity will be more policy relevant than estimating impacts for subvillages where 
only a small fraction of households have access.16  

For the baseline household survey, in addition to identifying the communities, we had to 
sample households. For each intervention and comparison community (village, subvillage, and 
mtaa) selected for the baseline household survey, a list of all households residing in the community 
was created; this list also identified whether a household was already connected to the grid or near 
an existing line.17 We do not expect that households that are already connected to the grid or close 
to an existing line will connect to the new lines. Consequently, we excluded them from the 
household survey sampling frame. The remaining households on the list constituted the sampling 

13 At the time of the baseline household survey, about 72 percent of the communities in the evaluation were classified 
as rural and the remaining 28 percent were urban (mitaa).  
14 This also mattered for the FS initiative, which was only supposed to be offered in one subvillage per village—the 
one selected for the household survey.  
15 Here, access to the electricity lines implies that the household is within a certain distance from the new low-voltage 
lines. Households or businesses within this distance are eligible for connection at a basic rate. Entities farther away 
must pay for additional poles. Currently, the distance is 30 meters. 
16 In estimating impacts of the T&D activity, we will use weights to adjust for sampling, nonresponse, and matching 
so that the estimated impacts represent impacts on household outcomes in communities where large fractions of 
households are receiving the new T&D lines (Angrist and Pischke 2009, p. 91–92; Pfefferman 1993). 
17 According to data we received from TANESCO, about one-third of the intervention communities where the new 
lines are being built already had existing lines. TANESCO provided us with these data to help us develop a sampling 
frame for communities in the intervention group. 
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frame for each community. In both the intervention and comparison communities, we sampled the 
same fraction of households from each PSU, which meant that we interviewed more households 
in the larger communities. 18  Within the intervention group communities, we oversampled 
households with a small house (these were being considered for a targeted subsidy pilot activity 
that was not implemented), as discussed in the appendix of this report. We will weight our 
estimates to adjust for this oversampling so that the estimates are representative of all households 
in these communities that were not already connected or within 30 meters of an existing line. 

D. Baseline data collection  

Using the sampling strategy described in the preceding section, three baseline surveys were 
conducted at the community, household, and enterprise level to support the evaluation of the T&D 
activity. MCA-T contracted with NRECA to administer all three surveys. NRECA developed the 
survey instruments, with input from MCC, MCA-T, and Mathematica. Table II.3 presents 
summary information on the respondents to each survey and the time period when each survey 
was in the field. The community survey was conducted first, over a seven-week period from April 
18 to May 28, 2011. Data collection for the household and enterprise surveys started on August 
15, 2011. The enterprise survey, a much smaller data collection effort, was completed within three 
weeks, on September 3, 2011. The household survey required a total of 14 weeks of field work 
and was completed on November 20, 2011.  

There was a potentially important difference in how the intervention and comparison group 
household surveys were conducted. The data collection team prepared lists of all households in 
the sampled intervention and comparison communities; these lists were used to produce the 
sampling frame for the household survey. In the intervention communities, the list of households 
was prepared while the community survey was being fielded; for the comparison communities, it 
was prepared the day before the household survey was administered in a particular community.19 
This could have generated differences in results if large fractions of households moved during the 
months between the community and household surveys in the intervention group. However, as 
discussed in Chapter IV, our analysis suggests that a fairly small percentage of households moved 

18 In theory, we could have achieved more precise results had we randomly sampled communities proportional to their 
size and then sampled an equal number of households in each community (Lohr 1999). However, we lacked data on 
subvillage size when we drew our sample of villages and mitaa for the community survey. We could have sampled 
villages instead of subvillages, but the data on village size were dated, from the 2002 Census. In addition, based on 
the community survey data, we now estimate that only about 33 percent of the households in the target villages will 
have access to the new lines, compared to about 69 percent of the households in the subvillages we selected for the 
household survey. Thus, selecting subvillages with high access more than doubled the estimated fraction of households 
with access to the new lines in our intervention group village sample.  
19 The difference in the timing of the household listing in the intervention and comparison communities occurred for 
a number of reasons. The community and household surveys were conducted in the same intervention group 
communities. Consequently, for the intervention group, NRECA was able to carry out the household listing and the 
community survey at the same time. Moreover, we needed to identify households with small (no more than two rooms) 
versus large houses for the planned subsidy pilot activity in the intervention communities, so that we could oversample 
subsidy-eligible households. As a result, the listing of households in the intervention communities had to be carried 
out long before the fielding of the household survey. In contrast, for the comparison group, the community survey was 
conducted in three times as many communities as the household survey, and data from the community survey were 
used to select the communities where the household survey was administered. Consequently, it was not possible to do 
the household listing at the same time as the community survey in the comparison communities.  
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during this time in the intervention group. In addition, results discussed in Chapter VI of Chaplin 
et al. (2012) suggest that dropping these households does not affect the comparability of the 
intervention and comparison group households.  

The baseline community survey was administered as planned and data were collected from all 
target communities. For the baseline enterprise survey, a total of 59 businesses responded to the 
survey (32 in the intervention group and 27 in the comparison group) compared to the target of 64 
businesses.   

Table II.3. Purpose, respondents, and timing of baseline surveys for the 
Tanzania energy sector evaluation 

Survey Purpose Regions 
Target sample 

size Respondent 
Start and end 

date 
Baseline 
Community 
Survey 

Collect community-level 
data at baseline; also 
used to identify 
matched comparison 
communities for the 
T&D evaluation  

Dodoma, Iringa, 
Morogoro, 
Mbeya, Mwanza, 
Tanga 

182 intervention, 
546 comparison 
communities  

Community 
leaders 

April 18– 
May 28, 2011 

Baseline 
Household 
Survey a 

Collect baseline data on 
households for the T&D 
and subsidy pilot 
evaluations  

Dodoma, Iringa, 
Mbeya, 
Morogoro, 
Mwanza, Tanga 

11,648 
households in 
182 intervention 
and 182 
comparison 
communities  

Key female 
and male 
members of 
household 

Aug 15– 
Nov 20, 2011 

Baseline 
Enterprise 
Survey 

Collect baseline data on 
small, medium, and 
large enterprises for the 
T&D evaluation  

Tanga 64 enterprises in 
the intervention 
and comparison 
areas  

Owner/ 
operator of the 
business 

Aug 15– 
Sep 3, 2011 

a All households in the sampled intervention communities were listed, and information on eligibility for a planned 
subsidy-pilot activity was completed, when the baseline community survey was administered in April–May 2011. This 
list was used to produce the household survey sampling frame for the intervention group.  

 

In Table II.4, we present the distribution of the baseline household survey sample based on a 
data collection report prepared by NRECA, and in our final analysis sample by intervention status. 
NRECA’s data collection team provided data on 10,298 households with complete survey data 
(4,767 in the intervention group and 5,531 in the comparison group). They reported an overall 
response rate for the household survey of 91 percent (86 percent for the intervention group and 99 
percent for the comparison group). The regional distribution of the intervention and matched 
comparison communities where the baseline household survey was conducted is shown in a map 
in Figure II.2. 

The final analysis file drops four of the intervention group communities where NRECA 
collected data and 88 of the intervention group households with completed surveys shown in Table 
II.4. As noted earlier, four communities were dropped from the intervention group because they 
will not be receiving new lines. These communities had 38 households. Another 41 households in 
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the intervention group were dropped because they could not be matched to the household listing.20 
Six other households were dropped because they were duplicates. Thus, our final pre-matching 
sample size is 10,213 households from 178 intervention and 182 comparison communities.  

Table II.4. Baseline household survey: Matched intervention and comparison 
sample versus data from NRECA 

 Intervention group  Comparison group 

Region 
Total number of 
villages/mitaa 

Number of 
households 
interviewed  

Total number of 
villages/mitaa 

Number of 
households 
interviewed 

Data from NRECA 182 4,767  182 5,531 
Not receiving new lines under 
the T&D activity  

4 38  0 0 

Could not be merged to 
household listing 

0 41  0 0 

Duplicate records 0 6  0 0 

Not matched in propensity 
score analysis 

0 3  0 0 

Matched sample for T&D 
evaluation 

178 4,679  182 5,531 

Source: NRECA and Tanzania Energy Sector Baseline Household Survey 

20 We needed to merge the household survey data with the household listing in order to calculate their selection 
probabilities, which depended on eligibility for the subsidy pilot intervention as estimated during the household listing. 
Unfortunately, NRECA did not provide us with a numeric household ID to do this matching. Hence, we had to use 
the community ID and, within each community, the names of the heads of the households. These names often changed 
between the listing and the household survey, so we used approximate matching. Even with these approximate 
matches, we were unable to locate 41 households. 
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Figure II.2. Regional locations of the intervention and matched comparison 
communities in Tanzania 

Sources: Tanzania Energy Sector Baseline Household Survey and Global Administrative Areas Database. 
Notes:  This figure is for descriptive purposes only, as it was not always possible to determine the accuracy of the 

GPS data. We have mapped 176 of the 182 intervention communities, and 181 of the 182 matched 
comparison communities in this figure. We plan to collect the GPS data again during the follow-up survey in 
a format that can be used for analytic purposes. 

 

Descriptive statistics for intervention and comparison group households in our pre-match 
sample are presented in Appendix Table C.1 of Chaplin et al. (2012). We dropped three more 
intervention group observations after conducting propensity score matching at the household level 
because we could not find suitable matches in the comparison group (see the appendix of this 
report for details). Thus, our final baseline sample size post-matching was 10,210 households. 
Descriptive statistics for intervention and comparison group households in the post-match sample 
are presented in Appendix Table C.2 of Chaplin et al. (2012). 

E. Statistical power 

Even elegant study designs may be undermined by inadequate sample sizes. Large sample 
sizes protect against a “false negative” finding—that is, the failure to detect true program impacts 
simply because the study lacks statistical power. The sample sizes for the household survey are 
large and should provide sufficient power to detect household-level impacts of policy-relevant 
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magnitude. The sample size for the community survey is relatively small, so results based on that 
survey will be more illustrative. In discussing the statistical power for estimating impacts, we focus 
on the household survey here. 

In Table II.5, we present the minimum detectable impact (MDI) for the evaluation of the T&D 
line extension and FS initiative for a number of key outcomes. The MDI is the smallest true impact 
that can be detected with a given level of power. Thus, the smaller the MDI, the better it is for an 
evaluation. We used data from the baseline household survey to calculate the MDIs, accounting 
for clustering at the community level.21 The MDIs are based on the assumption that the control 
variables to be included in the impact estimation model would explain half of the variation in the 
outcomes (that is, an R-squared of 0.5).22 In addition, we calculated the MDIs with and without 
the weights that account for survey sampling, nonresponse, and matching at the household level. 
As shown in Table II.5, MDIs without the weights can be as much as 16 percent smaller, but most 
are less than 5 percent smaller. However, because applying the weights makes the sample 
representative of the underlying population, in discussing the MDIs below, we focus on weighted 
calculations.  

Our ability to detect impacts varies across variables. For the outcomes presented in the table, 
the average MDI is 9 percent of the standard deviation of the outcome for the T&D line extension 
results and 18 percent for the FS initiative results.23 We expect to be able to detect impacts as small 
as 15.4 kilograms on solid fuel use, as small as 0.07 hours on children’s hours of study after sunset, 
as small as 4.8 percentage points on the $1-a-day poverty rate, and as small as 404,000 TZS on 
annual household consumption. For consumption, this is about 14.6 percent of the intervention 
group mean observed at baseline. For the other outcomes, these MDIs represent smaller fractions 
of the means. 

It is important to recognize that the impact of the T&D line extensions probably hinges 
critically on the take-up rate which, in turn, depends on the percentage of households in the 
intervention communities that have access to the new lines, as well as on the percentage of 
households with access that actually connect to the lines. If either of these percentages is low, 
expected impacts of being in a community with access to the lines are also likely to be low. For 
example, suppose that using electricity increases consumption by 15 percent, or by about 415,000 
TZS. If only 70 percent of the intervention group households have access to electricity, and only 
half of the households with access install a connection, then on average we would expect to see an 
increase of only 145,000 TZS in consumption in the communities that get access, compared to 
those that do not. This is much less than the MDI for consumption reported in Table II.5.  

21 Clustering occurs because residents of the same community are likely to face similar, unobserved (by the researcher) 
random shocks that affect the outcomes. This results in greater correlation of outcomes among households in the same 
community than can be explained by observed variables that will be included in the impact estimation model. 
22 If the R-squared statistic drops by half, to 0.25, then the estimated MDIs increase by about 22 percent (compared 
to those in Table II.5). If R-squared goes to zero, then the estimated MDIs increase by about 41 percent. 
23 These MDIs in standard deviation unit are very close to the clustering-adjusted MDIs presented in the evaluation 
design report (Chaplin et al. 2011). 
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Table II.5. Minimum detectable impacts (MDI) for T&D evaluation: Line 
extension and FS initiative  

Variable 

Intervention group  

Minimum detectable impacts  

T&D line extension  FS initiative  

Mean Std dev Weighted Unweighted Weighted Unweighted 

Household-level outcomes 
Monthly amount of solid 
fuel used (kg) 

151 209 15.42 15.17 40.11 36.77 

Average hours/day spent 
studying after sunset, 
members ages 5–24 
(hours) 

0.66 0.87 0.073 0.070  0.114  0.115 

Adult has had health 
problems in past 7 days 
(%) 

45.2 49.8 5.22 5.07 11.56 11.58 

Child died if any born alive 
in last two years 

8.6 27.9 2.71 2.61 5.66 5.72 

Number of tools and 
appliances 

7.0 4.7 0.46 0.39 0.65 0.63 

Household has no IGA 
(%) 

29.5 45.6 4.35 4.22 10.00 9.52 

Average number of 
female-operated income-
generating activities 
(IGAs) if household has 
IGAs 

0.47 0.58 0.045 0.041 0.080 0.076 

Average number of male-
operated IGAs if 
household has IGAs 

0.63 0.71 0.061 0.058 0.099 0.096 

Makes less than $1 US 
income per capita per day 
(percent) 

71.7 45.0 4.83 4.51 9.78 9.22 

Annual household 
consumption (TZS) 

2,769,502 3,882,798 403,656 352,637 710,964  664,299 

Annual household 
consumption (USD) 

1,756 2,462 256 224 451 421 

Source: Authors’ calculation based on Tanzania energy sector baseline household survey data. 
Note:  The analysis accounts for clustering by community. To calculate the MDIs, we assumed a confidence level 

of 95 percent, two-tailed tests, 80 percent power, and R-squared = 0.50. The sample sizes for each 
outcome shown in the table are available by intervention and treatment status in Appendix Tables C.2 and 
C.3 of Chaplin et al. (2012), respectively. The MDIs for T&D line extension are calculated using the 
matching weight (WMi) described in Section 2 of the appendix of this report. The MDIs for FS initiative are 
calculated using the pre-match weight (Wi), described in Section 1 of the appendix of this report. 

 

The MDIs are larger for the evaluation of the FS initiative because the household sample size 
(including both the treatment and control groups) is reduced by half compared to the overall sample 
size for the T&D evaluation (intervention and comparison groups combined). Also, although the 
intervention group constitutes about half of the T&D sample, the treatment group constitutes only 
about 15 percent of the FS sample. This lack of balance also increases the MDIs. For example, for 
solid fuel use, we will be able to detect an impact of at least 40.1 kilograms; for children’s study 
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hours after sunset we will be able to detect an impact of at least 0.11 hours, and for the $1-a-day 
poverty rate, we should be able to detect an impact of at least 9.8 percentage points. These MDIs 
reflect the assignment of 27 non-Kigoma communities to the treatment group for the FS initiative 
and 149 to the control group. Adding in the Kigoma region reduces the MDIs slightly by adding 2 
treatment and 12 control communities.24 

For the FS initiative, the expected impacts of being connected to the electricity grid depend in 
part on the fraction of the control group that gets connected to the grid. We expect that a similar 
fraction of households in the treatment and control groups will have access to the new lines. 
However, only the treatment group was offered the low-cost connections. We estimate that there 
are about 6,340 households in the treatment group that are potentially eligible to receive the low-
cost connection (that is, not connected to an existing line).25 MCC made about 5,800 low-cost 
connections available to these communities. About one third of these connections were used.26 

The calculations above are based on the assumption that our response rate at follow-up is 
similar to our response rate at baseline. This is possible since we will be including the baseline 
nonrespondents in our follow-up survey sampling frame, and in our final analyses if they do 
respond. 27  Nevertheless, the response rates at follow-up may be significantly lower than at 
baseline, because of mobility. We will try to survey households that migrate, but it may be difficult 
to locate some of them.28 Consequently, as Figure II.3 below shows, the MDIs will change very 
little as a function of the response rate as long as the response rate is above 70 percent and we do 
not lose any communities from the sample.29  

24 The reduction in the MDIs will be limited to some extent by the fact that we will lack baseline data in those 
communities.  
25 The estimated total number of households includes 140 households in the two communities in the Kigoma region 
that are not part of the T&D evaluation. 
26 We had originally planned a second round of random assignment to use the additional low-cost connections, but 
this plan had to be cancelled due to a lack of time before the end of the compact. 
27 We will lack baseline controls for these households, but can still include community-level averages as control 
variables for them. 
28 The survey firm EDI was selected in part because of their expertise in following migrant households in Tanzania. 
Indeed, they performed a study following households over 12 years. In comparison, our follow-up survey is only 4 
years after the baseline. 
29 These calculations were done by estimating an interclass correlation (ICC) using the results from Table II.5 and 
assuming an even number of households per community. The ICC was 0.0883. We then used that ICC to simulate the 
MDIs shown in Figure II.3. 
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Figure II.3. Minimum detectable impacts (MDI) of the T&D activity on monthly 
solid fuel used by household-level survey response rate 

 

Even if a few sampled communities are lost, change in the MDIs should be moderate. Figure 
II.4 shows estimates of what would happen if up to 30 percent of the communities do not respond 
to the follow-up survey (which seems very unlikely). 

Figure II.4. Minimum detectable impacts (MDI) of the T&D activity on monthly 
solid fuel used by community-level survey response rate 
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The evaluation’s ability to detect impacts on outcomes based on the community survey will 
be weaker because of smaller sample sizes. Data from that survey will be used for case studies and 
are expected to provide illustrative findings that will inform other components of the evaluation. 
As such, this lack of statistical power should not be critical. 

Since we will be estimating impacts on a large number of outcomes, we must be mindful of 
the statistical problem of “multiple comparisons.” This problem may arise when researchers 
estimate impacts on a large number of outcomes: at least a few of the estimates are likely to be 
statistically significant by chance, even if no true impacts occurred. We will take a balanced 
approach to addressing the multiple comparisons problem (Schochet 2009). This will entail a 
tradeoff between reducing the likelihood of getting “false positives” (that is, finding statistically 
significant impacts by chance even when no true impacts exist) and maintaining our ability to 
avoid “false negatives” (that is, the statistical power to avoid incorrectly inferring no impacts when 
true impacts exist). First, we will estimate impacts on rate of connection to the electricity grid. If 
there is no impact on connection rates, it would be reasonable to assume that impacts on any other 
outcomes are unlikely to be caused by the new lines. Second, for the remaining outcomes we will 
work with MCC to pre-specify a parsimonious set of outcome domains, and specify one or a few 
primary outcomes in each domain. Table II.6 below constitute the starting point for this process. 
The primary outcomes will be the basis for tests of the main hypotheses. By limiting the number 
of main hypotheses being tested, this approach will reduce the likelihood of finding impacts by 
chance alone, without significantly undermining the evaluation’s statistical power to detect true 
impacts. 

We also plan to estimate impacts on a large number of additional supplementary outcomes in 
each domain. Some examples of these are also shown in Table II.6. Examples of additional 
supplementary outcomes we may include in our final report can be found in Appendix C of our 
baseline report (Chaplin et al, 2012). Impacts on these and many other supplementary outcomes 
will be presented in our final report but will need to be interpreted with more caution. We will only 
highlight the findings for the supplementary outcomes if we find statistically significant impacts 
on the primary outcomes or if we find a credible pattern of statistically significant impacts on the 
supplementary outcomes.  

F. Qualitative analysis 

This section describes the design of the qualitative evaluation of the T&D activity and the FS 
initiative, including the study domains, research questions, data sources, and analytic approach.  

1.  Qualitative study domains and research questions 
The qualitative evaluation team selected a number of research questions in collaboration with 

MCC and MCA-T. The evaluation was designed to produce insights into the following questions, 
using data from interviews with key informants at the national, regional, and community levels 
and from focus group discussions with households. The principal study domains were project 
implementation (successes, challenges, and sustainability) and stakeholder outcomes (access to 
electricity, energy costs and benefits, health and education, productivity, and gender.) (Details of 
the questions in each domain are shown in Appendix A of Miller et al. [2015].)  
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Table II.6. Primary and secondary outcomes by domain for household-level 
impact analysis  

Domain  Outcomes  

Connection rates  

Primary outcomes Overall connection rate to grid electricity 

Examples of secondary outcomes Connection rate to MCC lines; connection rate to non-MCC lines built since 
2011; connection rate to non-MCC lines built before 2011 

Composition and mobility  

Primary outcomes Change in community size 

Examples of secondary outcomes Out-migration rate from community; number of new migrants to 
community; number of new households created, changes in outcomes for 
migrants 

Energy use  

Primary outcomes Electricity use; liquid fuel use  

Examples of secondary outcomes Solid fuel use; tools and appliance use; consumption of amount of light (in 
lumen-hours); cost per unit of light; total cost of light consumed; local 
pollution (soot)  

Education and child time use  

Primary outcomes Children hours studying at night 

Examples of secondary outcomes Enrollment in school; hours doing chores 

Health and safety  

Primary outcomes Adult sick in last 7 days; youth sick in last 7 days; child sick in last 7 days 

Examples of secondary outcomes Availability of vaccines; distance to closest health center; perceived safety 
at night 

Business and adult time use  

Primary outcomes Paid employment; number of income-generating-activities (IGAs) 

Examples of secondary outcomes Hours worked; types of IGAs; IGA open at night 

Economic well-being  

Primary outcomes Household non-electricity consumption  

Examples of secondary outcomes Household income; household assets; consumption by type; property 
values; poverty  

Gender differences in impacts  

Primary outcomes Perceived safety at night; hours of household chores 

Examples of secondary outcomes Paid employment; business open at night 
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Questions related to project implementation:  

• Implementation. How were the T&D activity and FS initiative implemented?  

• Successes and challenges. What are the implementation successes and challenges?  

• Sustainability. How sustainable are the implemented components of the energy project 
perceived to be? 

Questions related to stakeholder outcomes:  

• Connecting. Why did households, businesses, and community institutions decide to connect 
or not to connect to the newly available electricity lines and to take advantage of the financing 
scheme?  

• Outcomes. What are the potential impacts of increased access to electricity on economic, 
education, health, safety, migration, and related outcomes? What are the mechanisms by 
which these changes might occur? 

• Gender. Do the changes in outcomes from access to electricity differ by gender? Why do 
these differences occur?  

2. Data 
We collected qualitative data about implementation successes and failures as well as 

perceptions about how implementation affected outcomes of households, businesses, and other 
community entities. We collected qualitative data one time, a few months after the T&D activity 
and FS initiative had been fully implemented. The timing allowed key stakeholders and 
respondents to reflect upon the implementation process as well as upon changes that had occurred 
since the project was implemented and customers gained access to grid electricity. The data were 
collected in eight communities, all of which received new T&D lines. Half had been offered FS 
and half had not. 

a. Data sources 
We used a variety of qualitative data collection methods and data sources to fully explore our 

research questions. Table II.7 describes the respondents, the method of data collection (key 
informant interview, focus group discussion, observation, or review of reports), and research 
questions addressed in the qualitative study.  
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Table II.7. Respondents, data collection methods, and research questions 

Respondent type Data collection method Research questions 

MCA-T and TANESCO staff 
• M&E and energy sector 

program directors at MCA-T 
• MCA-T liaison at the 

TANESCO headquarters and 
other TANESCO staff at the 
district level 

7 Interviews (5 of 
TANESCO staff and 2 of 
MCA-T staff)  

• Implementation of the project 
components  

• Informants’ perceptions of the 
program’s successes and challenges 

Household members Separate focus groups for 
men and women in each 
community. Household 
FGDs included both 
connected and not 
connected households. 
Focus groups included 74 
men (36 connected and 38 
not connected) and 78 
women (39 connected and 
39 not connected) in the 16 
FGDs in the 8 study 
communities. 

• Interest and ability of households to 
connect to lines; obstacles in getting 
connected 

• Perceptions of costs and benefits of 
accessing electricity 

• Experiences with and outcomes 
related to the financing scheme (for 
communities where it was offered) 

• How connected households use 
electricity and why they use it for 
some purposes but not for others 

• Women’s particular points of view, 
and differential effects of the 
interventions on them  

• Owners/managers of an 
income-generating activity 
(IGA)  

• Both formal and informal IGAs 
inside or outside the home  

• May or may not have paid 
employees 

• IGA owners are a subset of 
household members 

• They include male and female 
IGA owners, both connected 
and not connected to 
electricity 

40 interviews (5 per 
community) 

• Specific effects of the interventions on 
the IGA 

• IGA owners’ perceptions of the value 
of electricity to the productivity and 
profitability of their businesses 

• Obstacles to connecting 
• The costs and benefits of electricity 

related to income generation 
• Different effects for male and female 

IGA owners 

• Community leaders 
(village/mtaa head), school 
headmasters, and health 
facility directors (or other 
appropriate staff) who are 
positioned to describe their 
experience with electricity 
connectivity in their role 

• We included both connected 
and unconnected schools and 
health facilities, as well as any 
schools that were located in 
communities that were offered 
the FS initiative 

24 Interviews (1 community 
leader, one school staff 
person, and one health 
facility staff person per 
community) 

• Perceptions of the effects of electricity 
at the community level 

• The uses and benefits of electricity for 
schools and health facilities 

• Perceived effects on education and 
health outcomes 

• Quality of lines, power outages. 
• Other community-level outcomes such 

as economic activity and other 
externalities 
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Respondent type Data collection method Research questions 

Not applicable Detailed observations of 
community infrastructure by 
data collection team using 
an observation tool to 
record salient features of 
infrastructure 

• Were schools and health centers 
electrified? 

• Was there evidence of illegal 
connections? 

• Were there local markets? How large, 
and were they electrified? 

• Have new businesses emerged? 
• What was the location of power lines 

relative to households and 
businesses? 

Not applicable Review of implementation 
reports and monitoring and 
evaluation data on 
implementation and 
outcomes by researchers 

• This review of documents and data 
provided by the implementers and 
MCC supplemented primary qualitative 
data to answer the research questions 
and provided some “lessons learned” 
regarding implementation. 

 
b. Site selection 

We collected qualitative data in eight T&D project communities—two from each of four 
regions: Mwanza, Dodoma, Iringa, and Tanga.30 These regions were selected purposively by MCC 
and Mathematica to include a range of different conditions for the qualitative study. Specifically, 
Mwanza, located on Lake Victoria, has a social and economic profile quite different from other 
regions in Tanzania, and Tanga is the most industrialized region of the country. Dodoma was 
suggested by MCC because the engineering model applied to design the line extension (by Pike 
Electric) was different in Dodoma than in the other regions. Finally, we selected Iringa as the 
fourth region because the baseline household survey suggested that communities in Iringa 
averaged more households than communities in other regions, providing a larger pool of potential 
qualitative study respondents from which to choose. One urban and one rural community were 
randomly selected from each region.  

Data collection took place in those intervention communities where MCC-funded lines had 
been built. We purposively selected communities to vary on key characteristics, including 
rural/urban status and those offered and not offered the FS. We also selected communities with 
businesses and communities that had at least some connected and some not connected households.  

c. Development of data collection tools, and data collector training  
We developed key informant interview guides, focus group protocols and observation tools 

in English, guided by the study domains, research questions, and program logic model identified 
as being of key interest in the evaluation. MCC and MCA-T reviewed the data collection tools and 
provided feedback, and we revised the tools accordingly. CSR Group Africa (CSR), our local 
qualitative research partner, contracted professional translators to translate the data collection tools 

30 To maintain respondent confidentiality, we have omitted names of the specific communities where we collected 
data. We do, however, present community background characteristics in Chapter IV to provide context for the 
outcomes discussed in that chapter. 
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into Kiswahili. The translated tools were reviewed during the in-country training, and also by 
Mathematica researchers who speak Swahili. 

Together with CSR staff, we conducted a three-day training workshop in Dar es Salaam for 
the data collection researchers. The training developed a common understanding of the 
instruments, the data collection protocols, and the supporting systems for field operations. We led 
sessions explaining the MCC energy project activities, the scope of the full evaluation, and the 
sampling and recruitment procedures for the qualitative activities, and provided examples of high 
quality transcripts of focus group discussion (FGDs). The team completed detailed reviews of the 
qualitative protocols and guides, conducted mock interviews/FGDs, and reviewed the Kiswahili 
translations of the guides and protocols.   

Once trained, the group pre-tested the guides and field procedures in an urban community in 
the Morogoro region. The teams made courtesy calls to the regional and district offices to obtain 
the necessary permissions and then met with the community leader in each site, who helped make 
arrangements for the focus groups and identified a nearby school for the school director interview. 
The team completed the community leader and school director interviews, screened and recruited 
households and owners/managers of businesses or IGAs for focus groups, and held three focus 
groups. After the pre-test, the data collection guides and study procedures were revised; for 
example, we replaced focus groups for business owners with interviews because business owners 
were reluctant to leave their places of business during the day.  

d. Data collection procedures  
The field staff divided into two teams, each covering four communities. In each location, the 

field staff obtained the necessary approvals before proceeding to the community leader. The team 
asked the community leader for help in conducting observations, identifying the location of 
schools and health facilities, and identifying IGA respondents. The field teams also walked through 
the local markets to identify and recruit IGA respondents. Household focus group participants were 
randomly selected from one of two lists. The field team first asked the community leader to use 
the community register of households. If that list was not available (which happened in two 
communities) then the field team used the list of households provided by Mathematica from the 
baseline household survey conducted in 2011. The team was not able to find all households from 
the Mathematica list because some households had migrated, and also because many individuals 
change which of their names they use when reporting on surveys.31 Consequently, when the two 
lists were unavailable or ineffective, the team developed a new list of households by walking 
through the community. When the team had a list of potential participants for the household focus 
groups, it randomly selected the households to survey. 

In each community selected, we conducted the community observation and also interviewed 
the highest ranking elected or appointed community leader for the subvillage or village, or his/her 
deputy if the leader was not available. We interviewed the school director and the health center 

31 Individuals often have a large number of names. 
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staff in each community.32 We also conducted two focus groups (one for male household members, 
the other for female) and five interviews with IGA owners in each community. Interviews with 
MCA-T staff were conducted at the national level only. TANESCO staff interviews included one 
national-level interview and four interviews with district-level staff, one in each of the four study 
regions. 

The field team completed the community observation tool by interviewing the community 
leader as well as walking through the community to assess characteristics of the location, such as 
the total number of businesses, the number of connected businesses, and the condition of the power 
lines. If there was any conflict between the community leader’s answers and what the field team 
observed, the field staff noted it in the observation tool. We also reviewed implementation reports 
for the T&D activity and the FS initiative and used monitoring and evaluation data from 
stakeholders.33 

Once participants were recruited, the interviewer sought consent to collect data and digitally 
record the interview. After the interviews, the field staff transcribed all digital recordings into 
Kiswahili transcripts, which were then translated into English. Finally, CSR staff checked all 
transcripts with the audio recordings to ensure quality and accuracy before sending the transcripts 
and audio files to Mathematica.  

3. Analytic approach 
We analyzed the qualitative data by first reading and rereading all transcripts. Next, we 

developed analytic codes and themes. We created a separate database for each type of transcript 
(male FGDs, female FGDs, health facilities, schools, community leaders, TANESCO, observation 
forms, and MCA-T). We asked CSR to check the audio files and translation if we needed more 
clarity to understand the transcripts. Next, we coded transcripts line by line using NVivo 10. Once 
coded, we compared the themes and codes by respondent type as well as by region and location. 
The comparison of data allowed us to identify differing responses and, in some cases, the reason 
for the differences, as well as to validate findings based on repeated reports across respondent 
types and locations. Results from our qualitative analyses are presented in Miller et al. (2015). 

G. Interim impact analysis 

As discussed above, we had planned to do an interim impacts analysis based on data on 
community-level connections gathered by TANESCO over a number of months. We finished a 
draft of the report but were later told that the total number of connections was much lower than 
the community-level data from TANESCO implied. We worked with MCA-T and TANESCO to 
do additional checks that confirmed that the original data overestimated total connections by at 
least 60 and perhaps over 100 percent. Based on this information, MCC decided to not release the 

32 Only three of the communities we selected for the household focus groups had health facilities. Two were in FS 
communities and only one of the two was connected to the grid. In order to obtain a total of eight interviews with 
health facilities, we interviewed five more in other communities that also got new MCC-funded lines: four were 
connected to MCC-funded lines, one relied on solar power, and three used several energy sources on a piecemeal 
basis. 
33 These reports are not publicly available so are not referenced here. 
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report. Details of the problems with those data are provided in Chaplin and Mamun (2015). In this 
section, we describe our original plans for using those data. 

1. Outcome variables  
We obtained community-level administrative data from TANESCO on the number of 

connections to the national electric grid in the 178 intervention communities and the 182 
comparison communities described above. 34  The data on number of connections is at the 
community level and contains information on whether the connections are to MCC-funded lines 
or other (non-MCC-funded) lines. We used connections data from four available data points—
January, June, and December 2013, and June 2014. This enabled us to look at the latest data 
available on connections (from June 2014) as well as at changes over time. Note that in January 
2013, the MCC-funded lines may have been energized in only one of the seven regions (Dodoma) 
covered by the T&D activity, and the newly built lines in the other regions were energized over 
time during the period covered by our data.  

Using the data from TANESCO, we defined two types of outcomes: (1) whether the 
community is connected at all (recorded as one if at least one household in the community is 
connected, zero otherwise),35 and (2) number of connections in a community. For both of these 
types of outcomes, we examined three different measures of connections: connections to MCC-
funded lines, connections to other (non-MCC) lines, and (3) their sum, connections to any lines 
(MCC funded or other).36 

We estimated impacts on connections to the new MCC lines as well as to existing non-MCC 
lines. We examined connections to non-MCC lines because about a third of the communities in 
the study had existing non-MCC lines covering parts of these communities before the MCC lines 
were built, and because the FS initiative was available to all households in each treatment 
community—not just those with access to the new lines. Thus, the introduction of the new lines 
and the FS initiative could impact connections to existing lines in at least four ways. First, the 
introduction of new lines could reduce connections to existing non-MCC lines.37 Second, people 

34 As noted earlier, we also received community-level connections data from TANESCO for 14 communities in 
Kigoma. These communities were added to the T&D evaluation after the baseline survey had already been conducted. 
All 14 are in the T&D intervention group, and two of the 14 are in the FS treatment group. Even though TANESCO 
has collected connection data for these communities, they are excluded from the main analysis because we lack 
baseline household survey data for them. We included these 14 communities in some robustness checks.  
35 We used OLS estimation for this binary outcome, which implies a linear probability model. We used robust standard 
errors to account for heteroskedasticity, and adjusted for clustering by district.  
36 An alternative outcome might have been the ratio of the number of connections to the total number of households 
in the community. However, we only have the total number of households in each community collected during the 
baseline survey in 2011. We chose not to use the ratios as outcomes out of a concern that households may have 
migrated into or out of many of these communities. If that had happened, the denominator for calculating the ratio 
would be incorrect. We relied instead on regression adjustment to account for the number of households residing each 
community at baseline. 
37 The introduction of MCC lines could reduce connections to non-MCC lines in two ways. First, non-connected 
households may choose an MCC line over a non-MCC line. Second, some households may switch from non-MCC to 
MCC lines. Households that have premises close to both sets of lines could do this most easily. Others could move to 
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near to the existing lines may be influenced by those connecting to the new lines. Third, 
TANESCO may be more likely to serve customers of existing lines in communities with new lines 
because of economies of scale.38 Finally, the FS initiative was available to households with access 
to the new lines as well as those with access to the existing non-MCC lines. 

We also looked at impacts on connections over time between January 2013 and June 2014. 
These impacts are likely to increase over time during this period because in January 2013, when 
our data start, only a fraction of communities were energized. Impacts on connections due to the 
FS initiative may be delayed further compared to the T&D impacts since the FS initiative was 
implemented after the newly built lines were energized in the selected communities. Impacts of 
both the T&D activity and the FS initiative could increase over time during the period covered by 
our data if households needed more time to save money for the connection fee (for T&D) and 
wiring (for both T&D and FS). For T&D, the impacts could also decrease over time if new non-
MCC lines were built in the comparison communities. 

2. Control variables  
To generate the variables we control for in the regression-adjusted impact analysis, we merged 

the community-level connection data with several baseline survey data sets.  

• Baseline community survey. The baseline community survey was used to identify the 
rural/urban status of each community.  

• Baseline NRECA household listing. To obtain a sample for the household survey, NRECA 
conducted a census and prepared a list of all households in each of the study communities. 
These household listings include information on which households were already connected to 
the electric grid at baseline or were within 30 meters of the existing electric lines. Such 
households are unlikely to connect to the new lines. We created two variables from these data. 
One variable had the total number of households in each community. The other variable had 
the number of households that were neither connected nor within 30 meters of an existing line. 
Because the intervention and the comparison groups differed at baseline in terms of 
community size, these variables could help us account for the difference and reduce potential 
bias. In addition, because of the large amount of variation in community size within the 
intervention and comparison groups, these variables could also help to improve the precision 
of our estimates.  

• Baseline household survey. Although the T&D intervention and comparison communities 
appeared to be equivalent on many community characteristics available from the baseline 
community survey data, the groups differed on a number of household characteristics 
available from the baseline household survey data. These characteristics included annual 
household income, household assets, annual household consumption, percentage of 

access the new lines. Our data do not allow us to identify which households might have connected in the absence of 
the new lines. 
38 This is a possibility, because TANESCO has limited resources for making connections in terms of both available 
staff and vehicles and, consequently, may want to serve a community only after a certain minimum number of 
connection applications have been submitted. The existence of new lines increases the likelihood that a community 
reaches this threshold. 
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households using grid electricity, number of appliances owned by households, and hours per 
month household spent watching TV. When analyzing household-level data in the baseline 
report for the T&D evaluation (Chaplin et al. 2012), we adjusted for these differences by 
reweighting the data on household characteristics using propensity score matching weights at 
the household level. But because we only used community-level data in the interim impacts 
analysis, we were not able to use the household-level weights in that analysis. Instead, for the 
interim analysis, we controlled for the six key household characteristics at baseline mentioned 
above, that had statistically significant differences between the intervention and comparison 
communities. We included these variables as controls because they are likely to be correlated 
with a household’s decision to get connected to the electricity grid. We created these variables 
from the baseline household survey, averaging up to the community level, using weights that 
adjusted for nonresponse and for the fact that poor households were oversampled in the 
intervention communities. We also used these variables as controls in the regression-adjusted 
impact analysis of the FS initiative. As noted earlier, after learning about problems with the 
data, MCC concluded that they were not reliable enough to justify releasing the draft report 
based on them. Details about the data problems we found are presented in Chaplin and Mamun 
(2015). 
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III. KIGOMA SOLAR EVALUATION PLAN 

In this chapter, we describe our plans for evaluating the Kigoma solar activity. The Kigoma 
solar activity includes many components. In particular, it covers provision of solar energy systems 
for certain public institutions and village markets, provision of resources for solar-powered night 
fishing systems for fishermen, and the sale of solar systems for household and small business use 
with financing through local credit institutions. Supporting activities include marketing of the solar 
systems and information on their benefits, training of installers, vendors, and end users, and 
maintenance and post-sale services. The Kigoma solar activity is designed to improve electricity 
coverage and consumption of electricity, which should in turn increase economic activities by 
businesses and individuals, as well as access to education and medical services, all of which will 
contribute to poverty reduction and economic growth.  

A. Study design  

A timeline for the Kigoma solar activity and evaluation is presented in Figure VI.1 in Chapter 
VI of this report. MCC hired an independent contractor to conduct the evaluation of the Kigoma 
solar activity. That contractor collected a first round of survey data in 2013. Mathematica was 
hired to collect and analyze a second round of data; in turn, we hired Economic Development 
Initiatives (EDI) to collect the data. This second round will be collected in 2015. 

We propose to do a pre-post analysis looking at how key outcomes change over time for 
beneficiaries as the program is implemented between the first and second rounds of data collection, 
and at how those changes compare to changes for a comparison group that was not targeted by the 
program. The pre-post analysis and the contrast with the comparison group will not be rigorous 
for two reasons. First, for most of the beneficiaries, the pre-post analysis will rely on retrospective 
data instead of baseline data collected prior to the offer of the solar power services. Second, the 
comparison group was not chosen to be similar to the beneficiary group. Nevertheless, the results 
should provide suggestive evidence regarding the relationship between Kigoma solar activity and 
beneficiary outcomes.  

The data will not include true baseline information for most of the program beneficiaries 
because the intervention had reached many beneficiaries before the first round of evaluation data 
were collected. More precisely, the program was supposed to be implemented between March 
2012 and May 2013 but the first round of data were not collected until July 2013 and about two 
thirds of the “installations” were complete at that time (Busalama 2013). Respondents were asked 
for their recollection of conditions 12 months prior to the survey, but even that information does 
not represent a true baseline for all of the programs since it refers to July 2012, a few months after 
implementation was supposed to have started.  

The data do not provide a true baseline for all components of the program, but they do provide 
baseline information for one component, the hospital refrigerators. The first round of data were 
collected after about two-thirds of the program had been implemented (Busalama 2013) but before 
the hospital refrigerators had been distributed. Hence, we have baseline information for that 
component of the activity. 
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Our evaluation will cover six types of direct beneficiaries of this activity as well as comparison 
group respondents for each of these types. The beneficiary types are (1) schools, (2) health 
facilities, (3) businesses in village markets, (4) fisherman, (5) businesses that received loans from 
local credit institutions to purchase solar systems, and (6) households that received loans from 
local credit institutions for solar systems. Round one data were collected from a total of 82 direct 
beneficiaries and a comparison group of about 40 entities of the same types. We plan to collect the 
second round of data from this same set of respondents in fall 2015, slightly over two years after 
the round one data were collected. Sample sizes by beneficiary type are provided in Table III.1 
below. 

Table III.1. Sample sizes for Kigoma solar evaluation 

Beneficiary type Total Intervention Comparison % Intervention % Comparison 

School 15 10 5 12% 13% 

SACCO 
Household 

24 16 8 20% 20% 

Market Business 20 12 8 15% 20% 

SACCO Business 24 16 8 20% 20% 

Dispensary 18 14 4 17% 10% 

Health Center 9 6 3 7% 8% 

Fisherman 12 8 4 10% 10% 

 

The comparison group will not enable us to estimate impacts rigorously but will be helpful 
for assessing potential impacts of the activity. The comparison group respondents were identified 
“purposefully to ensure that they are located far from target villages and facilities of the program” 
(Busalama, 2013) though still within the Kigoma region and of the same entity types (school, 
household, business, and so on) as the intervention group.  

Our ability to conduct this evaluation of the Kigoma solar activity will depend both on the 
quality of the round one data and on our ability to follow up with those respondents. We have 
shared the round one data with the data collection firm we are working with for the round two 
surveys. They have agreed to try to track all round one respondents who remain within Kigoma or 
migrated to one of the other study regions.  

B. Data collection  

Because we hope to compare outcomes from the round two data with outcomes from the round 
one data, we plan to ensure that the survey instruments used for round two data collection are as 
similar as possible to the instruments used in the first round. In addition, we propose adding 
questions on the following topics in the round two survey instruments: 

• Additional questions about energy use. In the first round, respondents were asked about the 
levels of use of various sources of energy in the 12 months prior to the survey and at the time 
of the survey. We propose to add additional questions about reasons for use and non-use of 
these sources of energy, especially solar power. 
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• Additional questions about health and safety. We propose adding questions to the 
household survey about the perceived safety of the energy sources they reported using, and 
any perceived health effects that may result from the use of these sources. 

Our survey instrument will have two sections—one that contains questions asked to all 
beneficiaries regarding use of solar power and alternative forms of energy, and another set of 
questions that varies by beneficiary type. The second set of questions will include items that are 
more targeted for a specific group of beneficiaries. For example, fisherman might be asked about 
how many fish they catch, whereas hospitals might be asked about what types of drugs they store 
in refrigerators. This approach would allow us to obtain the largest possible sample size for those 
questions that can be asked in the same way for all beneficiaries, while obtaining additional 
information that is specific to a type of beneficiary but still of value. 
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IV. T&D MIGRATION OF HOUSEHOLDS  

In this chapter, we describe our plans to address migration issues in the T&D evaluation, 
which covers both the T&D activity and the FS initiative. Our baseline survey will enable us to 
rigorously measure impacts for households that were in the survey communities at baseline. This 
includes households that migrate out, as we will be able to follow them to their new communities. 
However, the baseline survey sample will not allow us to estimate impacts for in-migrants to those 
communities, since we will not have a good comparison for those households. Consequently, we 
are planning to conduct various analyses to help capture the potential for benefits for in-migrants. 

During early planning visits for our evaluation and during the qualitative data collection 
period, we noticed a number of communities where the MCC lines households can connect to were 
being built or had been built in areas with very few homes. This could happen if developers 
purchase large plots of land that they intend to sell off as small parcels, each of which has a home, 
or if it is difficult to obtain property rights to build lines close to existing homes. In either case, it 
would not be surprising if many households end up migrating to get close to the new lines after 
they are built. If in-migration rates are low and/or similar in the intervention and comparison 
communities then this may not matter a great deal. However, if in-migration rates are high and/or 
differ greatly between the intervention and comparison communities then this could matter for our 
impact estimates. 

A. Study design 

We plan to conduct three types of analyses to try to address issues related to migration. First, 
we will estimate impacts of the T&D and FS components of the energy sector project on migration 
rates into and out of the study communities. Second, we will look at changes in outcomes for in-
migrants ex-post. Finally, we will estimate impacts on property values, which in theory could help 
to capture impacts that might occur via migration. 

Migration rates. We plan to estimate impacts on the total population, in-migration rates, out-
migration rates, and new household formation rates.39 We can do this using three data sets—the 
community survey, the household listing, and the household survey data. The community survey 
data will enable us to capture impacts for larger communities (villages as opposed to the 
subvillages in rural areas) while the household listing data should give us more accurate measures 
that are focused on the subvillages where the largest impacts were expected (those subvillages 
selected for the household surveys). These first two data sets will enable us to estimate impacts on 
all of the migration-related outcomes described above. The household survey data will only enable 
us to estimate impacts on out-migration. However, the household survey data will enable us to see 
how out-migration varies with baseline household characteristics.40 When doing these analyses, 

39 New household formation refers to households that are found in the follow-up survey that have heads who were 
non-heads in other households in the same community at baseline. This could happen if, for example, a young adult 
moves out of his or her parents’ home and forms a new household. These households are included in our household 
listing and we will survey a sample of them as part of our “in-migrant” sample. 
40 The household listing data will also enable us to do this, but with a very limited set of household characteristics—
if within 30 meters of an existing line and if connected. 
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we will control for baseline community-level characteristics as well as household-level 
characteristics. 

If the new lines are affecting migration rates then we might expect to see households migrating 
into areas closer to the new lines within a community; if new lines reduce out-migration, we might 
expect impacts on out-migration to also be more pronounced in the areas closer to the new lines. 
To test these theories, we will calculate the percentage change in the population within 30 meters 
of the new lines compared to the percentage change in the population in the rest of the communities 
receiving the new lines.41 We will only be able to do this in the communities that receive new 
lines; therefore, these will not be impact estimates; nevertheless, they will provide useful 
information about the possible role of the new lines in changing migration rates. 

Changes in outcomes for migrants. The household listing will cover all households in these 
communities at the time of the follow-up survey, including both in-migrants and newly formed 
households. We will sample a random subset of the in-migrants, question them about their pre-
migration status, and calculate how their outcomes changed after migration. We can also compare 
these changes to changes observed for households that did not migrate that were similar at baseline. 
These will be non-rigorous descriptive comparisons because we will be relying on retrospective 
data for the in-migrants. We will also do a closely related analysis for internal migrants—those 
households that migrated within their communities (including newly formed households, some of 
which will also be included in our household survey). For those internal migrants, we will be able 
to estimate how outcomes changed for those who moved to be within 30 meters of the new lines, 
compared to outcomes for similar households that did not migrate at all or that did not migrate to 
within 30 meters of the new lines. These will also be descriptive analyses and will exclude in-
migrants from other communities, but will have the benefit of using baseline data for both the 
migrant/newly formed household sample and for the comparison sample of non-migrants.  

We plan to sample 2,000 in-migrants and newly formed households. This will enable us to 
estimate changes in the use of solid fuel as small as around 13 kg. This is based on assumptions 
similar to those used to estimate the MDIs for the impacts reported in Chapter II.42 

Property values. Looking at property values may enable us to capture benefits not captured 
by many other household-level outcomes. The benefit of looking at household-level outcomes is 
that it enables us to estimate benefits for both owners and non-owners. However, it will not allow 
us to capture benefits that go to landlords who live in other communities. This matters because 
some landlords may raise rent or sell their land to in-migrants when electricity arrives, meaning 

41 This analysis may face some challenges because the GPS data at baseline appears to have had some problems. 
Consequently we may need to conduct the analysis for a subset of the baseline communities—those that appear to 
have good baseline GPS data as confirmed by checking those data against the follow-up GPS data to see if they appear 
to be in the correct community. We know that at least some of the baseline GPS data were bad because they show the 
communities as being outside of the study regions. We are not sure how much of the data that appear within the study 
regions are good. 
42 There are two differences. First, there is no comparison group, which reduces the MDI. Second, the sample size is 
much smaller, which increases the MDI. The net effect is a slight reduction. This is also based on an assumed 90 
percent response rate. 
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that the current tenants may not benefit as much as the landlords.43 To help capture these potential 
benefits of electricity, we propose to look at property values as an outcome in our analyses. The 
energy sector project may impact property values if at least some households in a community 
consider selling their land and the prices they are offered change because of the new lines. This 
may not happen if land sales are very limited and/or households do not have a good sense of how 
much more their land should be worth because of the new lines. Consequently, we will have to 
assess the quality of the data on property values reported by the respondents before estimating 
impacts on them.   

Our ability to estimate impacts of the T&D activity and FS initiative on property values is 
limited by the fact that households may choose to improve their properties when electricity arrives. 
Consequently, it may be difficult to disentangle the impacts of the new lines from the impacts of 
other changes that are made concurrently. We will try to disentangle these impacts by controlling 
for other characteristics of the property, such as size of the house, materials, and related amenities 
(namely plumbing and toilet types).  

In the same way that we might expect the impacts of the project on migration to be larger 
within 30 meters of the new lines, we might also expect impacts on property values to be larger 
there. For this reason, we will test to see if property values rose more for households within 30 
meters of the new lines than for other households in the same communities that were not as close 
to the new lines. When estimating impacts on property values, we will use methods similar to those 
used for the other household outcomes described in Chapter II. The major difference will be that 
we will use property values reported by in-migrants in the households formerly occupied by out-
migrants. 

B. Data collection  

We will collect most of the data on migration-related outcomes through the surveys we are 
conducting for the rest of our analyses (the community survey, household listing, and household 
survey following the baseline survey sample). In addition, however, we added a supplement to our 
household survey to include up to 2,000 households that moved into the study communities since 
2011. We will ask these in-migrants questions about their life in 2011 so that we can capture 
changes over time for these households and compare those changes to changes for other 
households. 

43 Indeed, some baseline tenants may be forced to move by the increased rents and, thus, be negatively impacted by 
the new lines. We should be able to capture negative impacts on these households by following the out-migrants. 
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V. EVALUATION OF ZANZIBAR INTERCONNECTOR ACTIVITY  

Our report on the Zanzibar interconnector activity is now complete (Schurrer et al. 2015). This 
chapter describes the research questions addressed in that study, how we collected the data, and 
our analytic approach. 

A. Research questions  

We designed the evaluation of the cable activity in close cooperation with MCC, MCA-T, and 
stakeholders in Zanzibar. The hotel study addressed the following two research questions: 

1. How did outcomes for large hotels on Unguja Island change after the new submarine cable 
was installed compared to outcomes before cable installation?  

2. What are the large hotel owners and managers’ perceptions of changes in their hotel outcomes 
after the cable was installed?  

We answered the first question using a pre-post analysis of data from repeated surveys of 30 
large hotels on Unguja Island. We addressed the second question using qualitative data collected 
from the hotel owners and managers who responded to the post-cable hotel survey.  

B. Data sources 

The 30 hotels selected for the study were sampled from a list of hotels on Unguja Island. The 
list contained 306 hotels (based on 2008 data) and was provided by the Zanzibar Commission for 
Tourism. For purposes of the study, hotels were required to have (1) 10 or more rooms and (2) an 
international grade of at least one star. This helped us to identify the larger and higher quality 
hotels that might be more likely to make use of electricity. After applying those restrictions, 45 
hotels remained; we selected a random subset of those hotels.44  

Mathematica’s data collection partner for the Zanzibar baseline (DHI International) surveyed 
the selected 30 hotels three times each before the cable activity began, in the months of June, July, 
and August 2010. The survey contained mostly quantitative questions about the reliability and 
quality of electricity the hotels were receiving, and their revenues and costs that might be affected 
by electricity. CSR Group Africa, Mathematica’s data collection partner for the follow-up hotel 
study (as well as for the qualitative study), resurveyed these hotels—again three times each, in 
July, August, and September 2014—about 15 months after the new cable was inaugurated.45 Two 
hotels did not respond to the post-cable survey; therefore, we ended up with a total sample size of 
28 hotels with data for both the pre- and post-cable periods.46 Typically, managers or finance 

44 Hotels that were out of business, not connected to ZECO’s electricity network, or that refused to participate in the 
survey were replaced by other randomly selected hotels. 
45 We planned to obtain data for the same months in each period, but the data collection was delayed at follow-up due 
to problems obtaining clearance from the local government in Zanzibar. 
46 The 2 hotels that did not respond were similar to the other 28 hotels in terms of the average number of staff and 
number of rooms; however, they had lower revenues but higher energy costs. 
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department staff responded to the surveys, which were administered in person by the data 
collection staff.  

The surveys contained questions about a variety of hotel outcomes and were designed to 
capture variation across months on relevant questions. The questionnaire contained quantitative 
and qualitative questions about the reliability and quality of electricity hotels were receiving, as 
well as their revenues and costs that might have been affected by electricity during the 30 days 
preceding the survey. 47  The survey instrument was pilot tested in May 2010 and revised to 
incorporate lessons learned during the pilot. The first month of both the pre-cable baseline and 
post-cable follow-up surveys asked questions about hotel characteristics that were not asked in 
subsequent waves, such as number of rooms and staff.  

C. Outcomes and analytic approach  

For our analysis, we identified five domains of hotel outcomes: energy costs, revenue, quality 
of electricity, hotel staffing, and guest satisfaction (Table V.1). These domains and their associated 
outcomes map to the short- and intermediate-term results described in the conceptual framework 
in Chapter I of Schurrer et al. (2015). These are the outcomes for which we have data from the 
pre- and post-cable surveys and that we can reasonably expect to have been affected by the cable 
activity at the time of the post-cable survey.  

Table V.1. Hotel outcomes by domain  

Domain  Outcomes  

Revenue  • Monthly revenue from lodging (adjusted for inflation)a 
• Occupancy rate 
• Room rate 
• Number of rooms 

Energy costs  • Total energy costs (adjusted for inflation)  
• Grid electricity cost  
• Generator, diesel, and other costs b  
• Electrical device repair and replacement costs 
• Presence, type, and number of electrical devices like TVs and air 

conditioners 

Quality of electricity  
 

• Number of outages 
• Number of voltage fluctuations 

Staffing • Total number of staff  

Guest satisfaction  • Satisfaction rate c 
a Monthly revenue from lodging is the product of the occupancy rate, room rate, and number of days in the month. 
b Other costs include kerosene, bottled gas, charcoal, firewood, solar power, batteries, candles, and flashlights. 
c The satisfaction rate is the percentage of hotels not reporting a cancellation, shortened stay, or complaint due to 
electricity problems. 

 

47 The June 2010 survey also contained qualitative questions aimed at helping respondents describe the experiences 
of the hotels during the blackout that lasted from December 2009 to March 2010 on Unguja and the various coping 
strategies utilized. The Zanzibar baseline report (Hankinson et al. 2011) contains findings from these data. 
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When estimating the differences in hotel outcomes before and after the new cable, we used 
regression models with hotel fixed effects to account for time-invariant characteristics of the 
hotels. Because the pre-cable and post-cable surveys were administered during a different set of 
months, we have two analytic month sets: overlapping months (July and August in both years) and 
non-overlapping ones (June 2010 and September 2014). We specify two regression models to 
account for the different months in which the survey was fielded in the pre- and post-cable periods. 
The first regression model uses an equation of the following form that estimates the differences in 
hotel outcomes using hotel survey data for all months: 

(1) it 0 1 t t i itY = + POST + + + eβ β α δ  

where 

itY  is the outcome for hotel i in month t, 

0β  is the intercept, 

tPOST  is a dummy variable identifying periods after the cable is completed, 

1β  is an estimate of the pre-post difference in outcome itY , 

tα  are fixed-month effects for July and August, assumed constant across years,  

iδ  are hotel fixed effects, also assumed to be constant across years, and 

ite  is the error term. 

To examine the influence of the non-overlapping months on the estimates, we use the 
following equation: 

(2) it 0 2 t t t i itY = + POST POST OTHER + + etβ β π α δ+ ∗ +  

where   

2β  is an estimate of the effect of the cable activity in the overlapping months (July and 
August), 

OTHER t  is a dummy for the non-overlapping months (June 2010 and September 2014), and 

π  is the estimate of the effect of the cable activity in the non-overlapping months (June 2010 
and September 2014). 

In the main body of the report, we focused on results from the overlapping months. The 
differences in estimated outcomes using all months may be biased due to differences in June and 
September. However, the results are consistent across both models for most outcomes and we 
noted when the estimated effects are sensitive to model specification.  
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A bias could also arise in the estimated differences based on July and August data, since some 
hotels did not respond to all items in the post-cable survey. To help ensure that the July/August 
data provided balanced comparisons of measures across years, we used data for hotels that 
responded to the relevant item at both baseline and follow-up rounds of the survey. This was done 
separately for each outcome so that all analyses based on overlapping months maintain this 
balance. 

We used a price deflator to convert all outcomes measured in U.S. dollars into constant 
December 2014 dollars. Specifically, we used the National Consumer Price Index, available from 
the National Bureau of Statistics, Tanzania, to adjust the dollar amounts. Before applying the 
inflation adjustments, we converted all values reported in Tanzanian shillings (TZS) to U.S. dollars 
using an exchange rate of TZS 1,411 = US $1 in 2010, and TZS 1,662 = US $1 in 2014.  

The first wave of the post-cable survey also contained qualitative questions designed to probe 
hotel staff on the effects of the cable activity on revenue, staffing, and operations. We reviewed 
the discussion transcripts and identified major themes that emerged across respondents. These 
themes centered on energy quality, increased competition in the hotel sector, the price of 
electricity, and views on ZECO’s customer service. 

As noted above, results from these analyses are presented in Schurrer et al. (2015). 
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VI. TIMELINE AND TASKS AHEAD  

In this chapter, we describe the overall energy sector evaluation timeline and the tasks ahead. 
These cover the evaluation of the T&D activity, the FS initiative, and the Kigoma solar activity. 
The evaluation of the Zanzibar cable activity has been completed (as discussed in Chapter V), but 
for completeness, we include the timeline for that evaluation here as well. 

A. Timeline 

Figure VI.1 presents the actual and planned timelines for the energy sector project 
implementation and evaluation. In 2007, MCC hired the engineering firm Hatch Mott and 
McDonald to produce a preliminary design for the T&D component of the energy sector project. 
Then, in 2008, MCC hired the engineering firm ESBI to finalize the design and to oversee the 
contractors (Pike and Symbion) that built the new T&D lines. Mathematica was hired to start work 
on the evaluation in July 2008 and the compact itself began in September of that year. Much of 
2008 and 2009 was devoted to implementation and evaluation planning. In 2010 and 2011, 
Africare helped with resettlement of households that needed to move in order to make way for the 
new lines. Lines were installed in some communities by third quarter 2012 but others were not 
completed until close to the compact’s end, in September 2013. The FS initiative followed on after 
completion of lines within each community and, thus, was delayed by a few months, with 
connections in some communities completed as late as mid-2014.  

For the evaluation of the T&D activity and the FS initiative, we completed an early design 
memorandum in 2009 and updated it with a design report in 2011. We completed the baseline 
household and community surveys in 2011, well before any communities had new lines. We 
presented findings from the analysis of baseline survey data in a baseline report in 2012. In 2014, 
shortly after completion of the FS initiative, we collected qualitative data on implementation and 
perceived benefits of electrification, to understand the activity’s effects in the interim between 
surveys. Our report on these data is undergoing final approval and should be released shortly. We 
are in the process of collecting the follow-up community survey data and will conduct follow-up 
surveys beginning in September 2015, well after the completion of both the T&D lines and FS 
work. This final design report builds on both the earlier design report and the baseline report. 
Because of its timing, it is not influenced by the follow-up household survey, and only minimally 
by data from the follow-up community survey. In addition, as discussed earlier, we are making 
only minor changes to our plans for the T&D and FS impact analysis. The major changes involve 
adding migration as a key outcome and clarifying the other key outcomes.  

Implementation of the Kigoma solar activity was expected to occur between March 2012 and 
May 2013, but the first round of data were not collected until July 2013, after about two-thirds of 
the activity had been implemented. Thus, we lack true baseline information for most components 
of this activity. We do have retrospective data for those components, however. The round one data 
have true baseline information for one component—the distribution of hospital refrigerators—as 
it took place after the first round of data collection. We plan to collect a second round of survey 
data for the Kigoma solar evaluation in October 2015. This will contain true follow-up information 
for all beneficiaries, because the solar intervention ended in 2014.  
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Figure VI.1. Timeline for the energy sector project implementation and evaluation 

 

2007 2008 2009 2010 

2011 2012 2013 2014 2015 2016 
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Qualitative data                             
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Evaluation reports            TB           TQ  TF    

Kigoma solar activity                             

Implementation                             

Evaluation               R1 KB         R2  KF   

Zanzibar cable activity                             

Implementation              CF               

Evaluation     BD ZB              FD    ZF      

Notes: The rows labeled “Pike and Symbion complete lines” and “Camco: FS initiative” show the range of completion dates by community for the new T&D lines and FS 
initiative, respectively; implementation of each component started earlier.  
Q1 = January–March, Q2 = April–June, Q3 = July–September, and Q4 = October–December. 
D1 = Design report 1 finished, D2 = Design report 2 released, D3 = First draft design report 3. 
TB = T&D Baseline report released, TQ = T&D Interim qualitative report released, TF = First draft of final T&D impact report. 
BD=Baseline data, FD = Follow-up data, R1 = Round 1 data, R2 = Round 2 data,  
ZB = Zanzibar baseline report released, CF = New cable finished, ZF = Zanzibar final report released. 
KB = Kigoma baseline report released, KF = First draft Kigoma final report. 
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For the Zanzibar cable activity, the installation of the submarine interconnector cable and the 
rehabilitation of substation and distribution lines on the Unguja Island were completed by June 
2013. For the evaluation of the activity, we surveyed the selected hotels three times each, in June, 
July, and August 2010, before the cable activity was implemented. We conducted a follow-up 
survey with these hotels—again three times each, in July, August, and September 2014. We 
present the findings from the analysis of the hotel survey data in the Zanzibar final report (Schurrer 
et al. 2015), which is in the process of being approved for release.  

B. Tasks ahead 

As noted above, the final Zanzibar report and the qualitative report are currently undergoing 
review prior to release. In addition, the community survey data collection for the T&D evaluation 
is underway. We will use those data to determine which households to survey in the fall and 
whether or not to further postpone the household survey. We plan to survey up to 2,000 in-migrant 
households. We will survey all in-migrants if there are fewer than 2,000 and a random subset if 
there are more than 2,000. In addition, if there are fewer than 1,000 connected households near to 
the new lines covered by our baseline household survey data, we will either add additional 
households from the baseline listing that did end up connecting to the new lines to ensure that we 
cover at least 1,000 connected households in our final analysis of non-migrant households or else 
postpone the household survey to allow more time for households to connect.48 The decision to 
postpone the household survey would be based on an estimate of how much the difference in 
connection rates was likely to change in future months. Thus, a higher increase in connection rates 
in the intervention areas would suggest that we might recommend further postponing the 
household survey. On the other hand, if connection rates are growing by even more in the 
comparison group then we probably would not want to postpone the household survey. 

We are currently finalizing the household survey and Kigoma solar survey instruments. Data 
collection for those surveys will commence in late August or early September 2015 and will finish 
by December 2015.  

We will analyze the data from the follow-up surveys and prepare reports to present the 
findings. We plan to complete the first draft of the final T&D and FS impact report by March 2016, 
and the first draft of the Kigoma solar final report by April 2016. It may take a few months after 
that for these final reports to be released, given the need for multiple rounds of stakeholder reviews 
and approval by MCC and the government of Tanzania. 

 

48 If this happens, it would suggest that the intervention had fairly small impacts on connection rates by the time of 
the community survey. In that case, we would likely find fairly small overall impacts but might still be able to detect 
impacts of getting electrified using the oversample of electrified households. If we oversample electrified households, 
then we would undersample other households to maintain the same overall sample size, and reweight the sample to 
account for this oversampling when estimating impacts of the T&D and FS initiative (Manski 1999).  
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In this appendix we describe how we created weights for the T&D evaluation. 

1. Nonresponse sampling weights for intervention group 

For our intervention group, we created weights to adjust for sampling and survey nonresponse. 
Households in the intervention group were sampled based on approximate eligibility for a subsidy 
pilot intervention that was later replaced by the financing scheme. Approximate eligibility was 
based on whether or not the household appeared to have two or fewer rooms. The survey team 
made this determination during the household listing process in the intervention areas. They then 
oversampled those households so that 40 percent of the resulting sample qualified, compared to 
25 percent in the sampling frame. We created sampling weights to adjust our sample to be 
representative of the full population in the intervention group. These sampling weights ( iSW ) were 
calculated as one over the probability of being sampled. 

i
i

1SW  = 
Pr

 where iPr  = probability household i was sampled. 

We then adjusted these sampling weights for nonresponse using 18 categories for 
nonresponse. These categories were based on region and total migration (in-migration plus out-
migration as reported in the community survey). First we created three categories for total 
migration. Then we calculated the response rate for each of these categories by region ( iR ). Lastly, 
we multiplied the sampling weights by the inverse of response rates to create a final weight for the 
intervention group ( iW ). 

i
i

i

SWW  = 
R

 

We also created weights for the comparison group to be used for pre-match comparisons. 
Consequently, the comparison group weights adjust for nonresponse by community but not for 
sampling since all households were sampled with equal probability within a community. 

Choosing the number of households to sample in each comparison community was nontrivial. 
For the intervention group it was easy because we had the household listing long before we did 
the household survey. For the comparison group, however, we did not have the listing until the 
day before the household survey was done. Moreover, when we collected the household listing for 
the intervention group we learned that the community survey reports on community size were not 
always accurate. Consequently, we adjusted the community survey responses for the comparison 
group to obtain a better estimate of the number of eligible households. More precisely, we used 
the household listing data in the intervention group and regressed the number of eligible 
households in the community on the number reported in the community survey and other 
community characteristics. We then used the coefficients from this regression to create predicted 
community size variables for the comparison group. 

2. Propensity score matching weights for comparison group 

Our initial set of 182 comparison communities was selected through two stages of propensity 
score matching. The first stage used data from the National Bureau of Statistics (NBS) and the 
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Tanzania Electricity Supply Company (TANESCO) to identify a set of 546 potential comparison 
communities. The community survey was fielded in these communities and the data were used to 
identify the 182 matched communities in the second stage of matching using a nearest neighbor 
algorithm. The household survey was administered in 182 comparison and 182 intervention 
communities.49 For this baseline report, we conducted a third stage of matching using household 
survey data to produce household weights that further improve the quality of our matches across 
important characteristics and enhance our future ability to make inferences about the impact of the 
T&D extension on household and community outcomes. We use a kernel matching method to 
construct a set of matched sample weights WM for the comparison group so that the weighted 
average of their outcomes could serve as a defensible counterfactual for those of the intervention 
group. Figure A.1 presents the three stages of matching. The remainder of this section describes 
the methodology used in this third stage of the propensity score matching and weight construction 
process. 

Figure A.1. Stages of matching used to identify comparison communities and 
households 

182 Intervention 
Communities 

Matched to 546 
Potential 

Comparison 
Communities 

Matching Method 
One-to-Three 

Without 
Replacement

Data
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182 Intervention 
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Matched to182 
Comparison 
Communities 

Matching Method 
One-to-One 

Without 
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Data 
Community Survey 

Community Survey 
Fielded

First-Stage 
Matching

Second-Stage 
Matching

4,679 Intervention 
Households 

Matched to 5,531 
Comparison 

Households to 
Construct Weights 

for Household-
Level Analyses 

Matching Method 
Kernel Matching

Data
Household Survey 

Household Survey 
Fielded

Third-Stage 
Matching

 

 

a. Estimation of the propensity score 
The first step in the construction of the matched sample weights was the estimation of a 

logistic regression model, where the dependent variable iInterv , indicating whether household i 
was a member of the intervention sample, was regressed on a 1xk vector of baseline characteristics 

iX :  

49 Seven of the original 182 comparison communities were replaced during fielding of the household survey because 
of a lack of eligible households (NRECA 2012, Table 5). The community in the set of 364 unmatched communities 
with the closest propensity score to the original matched community was selected as the replacement.  
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(1)  

exp( )Pr( 1) ( ) ,
1 exp( )

i
i i

i

Interv = = Λ =
+

X γX γ
X γ  

where γ  is a kx1 parameter vector.  

To estimate (1), we weighted each intervention household by the nonresponse adjusted sample 
weight (described earlier in this appendix) from the household survey, iW , and set the weights for 
the comparison group to one. From the estimation results, we obtained each comparison and 
intervention household’s estimated propensity score as the predicted probability,                     , of 
belonging to the intervention sample.  

A critical methodological challenge for propensity score analysis is specifying a model that 
satisfies two important criteria. First, the model should include important observable 
characteristics that are likely correlated with the outcomes of interest, and predict membership in 
the intervention group. Second, the model needs to satisfy the balancing property in order to make 
inferences about the effect of the intervention on the outcomes (Rosenbaum and Rubin 1983). In 
theory, this means that for every value of the propensity score, there is no statistically significant 
difference between the intervention and comparison groups for the matching variables used to 
estimate the propensity score. In practice, the observations are divided into several blocks based 
on their propensity scores, and the balancing property is satisfied when there are no statistically 
significant differences between the intervention and comparison groups for the matching variables 
within each block.  

To satisfy these two criteria, we iterated though a series of models that included household-
level variables (1) thought to be correlated with characteristics that predict access to electricity and 
(2) with significant differences between intervention and comparison households. This covered 
many of our key outcomes related to income and energy. We also included gender of the household 
head, given the interest in gender differences. We started with a limited set of variables, performed 
the matching, and tested for post-match differences across a larger set of variables. We then 
respecified the propensity score model, including variables that still had post-match differences 
that were statistically significant. Our final model satisfied the balancing property described above 
in all seven propensity score blocks and produced a sample that was balanced overall for the larger 
set of variables, as discussed in Chapter IV. The final propensity score regression included the 
following variables: 

• Gender of the household head 

• Household moved in the last 7.5 months 

• TV hours per month 

• Presence of any phone (mobile or landline) 

• Total number of appliances 

• House has an electrifiable roof 

• Number of rooms in the house. Constructed three binary variables based on the distribution 
of the number of rooms:  

ˆˆ ( )iq = Λ X γ
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- Zero to two rooms (minimum to 25th percentile)  

- Two rooms (25th to 50th percentile)  

- Three to 20 rooms (50th percentile to maximum) 

• Annual consumption (TZS) 

• Total annual income (TZS) 

• Total assets (TZS) 

• Electricity expenditures per year (TZS) 

• Electricity expenditures per year squared (TZS) 

• Total amount spent on energy per year (TZS). Constructed four binary variables based on the 
distribution of the amount spent on energy: 

- 0–90,000 (minimum to 50th percentile),  

- 90,001–480,000 (50th to 75th percentile),  

- 480,001–840,000 (75th to 99th percentile), and  

- 840,000–3,204,000 (99th percentile to maximum) 

• kWh per month from the electrical grid 

• Non-electric energy made per month, including from small batteries (kWh) 

After estimating the propensity score, we determined that there was sufficient overlap of the 
propensity scores between the intervention and comparison households to proceed with the kernel 
matching and creation of matched sample weights (described below). Table A.1 shows the 
summary statistics of the propensity scores by intervention status for the full set of intervention 
and comparison group households. Although the means of the propensity score were similar, the 
difference between the intervention and comparison group propensity score means was statistically 
significant (t = -14.33), indicating that the two groups differ before applying the matching weights 
(as expected). Table A.1 suggests that the mean difference was in part due to the difference in the 
25th percentile and in the 90th percentile and above. 

Table A.1. Distribution of propensity scores by intervention status 
Intervention 
status N Mean 

Standard 
deviation Min 

10th % 
ile 

25th % 
ile 

50th 
% ile 

75th 
% ile 

90th % 
ile Max 

Comparison 5,531 0.446 0.077 0.209 0.338 0.358 0.471 0.486 0.500 0.928 

Intervention 4,682 0.469 0.086 0.208 0.344 0.461 0.475 0.490 0.512 0.964 

Sources: Mathematica Analysis of Tanzania Energy Sector Baseline Household Survey. 
 

There were two intervention households for which their propensity score was greater than the 
maximum score of the comparison households (that is, the intervention households were off-
support), and one intervention household with a propensity score less than the minimum of the 
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comparison households. These three households were dropped from subsequent analysis. 50 
Figure A.2 shows substantial overlap between the propensity scores of the 5,531 comparison and 
remaining 4,679 intervention households, weighted by the nonresponse adjusted sample weight 
for the intervention group and one for the comparison group. Although there was a great deal of 
overlap around the two modes, there were fewer comparison households at the right tail of the 
distribution and somewhat more in the modal group below 0.4.  

Figure A.2. Distribution of propensity scores used to construct matched 
sample weights 

b. Matching and weight construction 
The propensity score was used to perform the kernel matching and to construct the matched 

sample weights. Kernel matching is a nonparametric technique that uses the weighted averages of 
all observations in the comparison group to construct a matched comparison group. Larger weights 
are assigned to comparison households that are closer to intervention households in terms of 
propensity score. Thus, for example, the comparison households with propensity scores in the right 
tail of the distribution, as shown in Figure A.2, will receive larger weights relative to those near 
the modes. To describe this process, define T to be the set of intervention households and C to be 
the set of comparison households. Similar to Heckman et al. (1998), each comparison group 
member i was assigned a matched sample weight using the following formula: 

50 After dropping these three observations, the differences were still statistically significant (t = -14.29) 

ˆiq
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(2)  
( ),M KM

i i
j T

W W j
∈

= ∑
 

where j is the index for intervention households and KM
iW ( j)  is a weight based on the kernel 

matching given by 

(3)  

( )
( )
ˆ ˆ

( )
ˆ ˆ

j i j iKM
i

k j k
k C

W W K q q
W j

W K q q
∈

−
=

−∑
 

And K(.) is a symmetric Gaussian kernel function  

(4)   
( )

2

1
2

1
2

u
K u e hπ

−
 
 =    

where h, the bandwidth, is positive. The weights for the comparison group households are set 
to one in equation (3). Following Silverman (1986), we select the optimal bandwidth that 
minimizes the mean integrated squared error given by 

(5)  
1
50.9* *h A N

−
=  

where                                        of the distribution of the propensity scores  , IQR is the 
interquartile range of the sample and N is the number of households. 

Intuitively, when matching to intervention household j, equation (3) assigned a weight 
KM
iW ( j)  to comparison i that decreased in the difference in propensity scores            due to the 

shape of the kernel. Using equation (2), we summed these comparison weights across all 
intervention households, and the resulting M

iW  matched sample weights were used to estimate 
baseline differences. Because the kernel matching process did not change the intervention 
household weights, we defined M

j jW = W  for each intervention household. 

c. Assessing match quality  

After we conducted the kernel matching, we found no statistically significant differences 
between the intervention and comparison households for the individual variables in our model, 
and all of the variables were jointly insignificant. These results indicate that our model reduced 
the differences between the two groups along the covariates included in the propensity score 
model. We ran a series of linear regressions in which each characteristic was regressed on 
intervention status, first weighted by our initial sample weights W (pre-match) and then by our 
matched sample weights M

iW   (post-match). The standard errors in each regression were adjusted 
to account for clustering at the community level. In our pre-match regressions, intervention status 
was statistically significant at the 0.05 level (two-tailed test) for all variables except:  

q̂

ˆ ˆj iq q−

ˆmin( /1.34, )A IQR σ=
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• Gender of the household head  

• Presence of any phone  

• House has two rooms  

• Between 0–90,000 TZS spent on energy per year  

• Between 90,001–480,000 TZS spent on energy per year  

• Between 840,000–3,204,000 TZS spent on energy per year  

• Non-electric energy made per month, including from small batteries (kWh) 

After applying our match weights, no variables were statistically significant at the 0.10 level 
(two-tailed test). In our joint significance tests, we ran a logistic regression of intervention status 
on the vector of characteristics included in the propensity score model. We first ran the regression 
using the initial sample weights and then with the matched sample weights, adjusting the standard 
errors for clustering. The Wald 2χ  statistic for the pre-match model was 72.91 (df = 18)51 with 

2p > 0.00χ =  indicating that the variables were jointly significant in predicting intervention status. 
When our matched sample weights were applied, we fail to reject the hypothesis that the variables 
are jointly insignificant in predicting intervention status (Wald 2 8.26χ = , df = 18, 2p > 0.97χ =
). Finally, we conducted a t-test of the propensity score by intervention status, weighted by the 
newly created matched weight. Prior to matching, the difference between the propensity scores 
was statistically significant, as discussed above. After matching, however, the differences were 
statistically insignificant (t = -1.28). 

51 The variable indicating a house with more than two rooms was dropped due to collinearity. As a result, there were 
18 degrees of freedom for the chi-squared test rather than 19. 
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